

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

Scheme on Improvement of Fiscal through Development of Macroeconometric Model

**(REVISED ANNUAL PROCUREMENT PLAN)
FY 2025-2026 (2nd Quarter)**

**Strengthening Public Financial Management Program to Enable Service Delivery
(SPFMS)**

Date: 10/11/2025

Government of the People's Republic of Bangladesh
Finance Division, Ministry of Finance
Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)
Scheme on Improvement of Fiscal Forecasting through Development of Macroeconometric Model
IEB Bhaban (4th Floor), Ramna, Dhaka-1000
www.spfms.gov.bd


(REVISED ANNUAL PROCUREMENT PLAN)
FY 2025-2026 (2nd Quarter)

Summary of Procurement

BDT (in Lakh Taka)	
Types	Estimated Cost
Goods	464.00
Service	
Individual Consultant	201.24
Non Consulting Services	-
Total	665.24


Md. Jahid Hossain
Junior Consultant (Executive)
SPFMS, Finance Division
Ministry of Finance


Jashim Uddin
Consultant (Procurement)
SPFMS, Finance Division
Ministry of Finance


Dr. Mahfuza Begum
Program Executive & Coordinator
SPFMS, Finance Division
Ministry of Finance


Dr. Ziaul Abedin
Additional Secretary (Budget-1)
Finance Division, Ministry of Finance
&
National Program Director, SPFMS


Dr. Md Khairuzzaman Mozumder
Secretary
Finance Division, Ministry of Finance
&
HOPE, SPFMS

REVISED ANNUAL PROCUREMENT PLAN (GOODS)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code: N/A

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on Improvement of Fiscal Forecasting through Development of Macroeconometric Model

SL	Package no	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated cost (Lac Tk)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Signature	Total Contract Price (Lac Tk)	Name of supplier	Total Completion time including schedule	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
		Computer & Accessories							Planned Dates	15/11/2025	25/11/25	2/12/2025	7/12/2025	10/12/2025	24/12/25					
		Printer		14					Planned Days											
		Scanner		14					Actual Days											
1	27	Desktop Computer	Nos	2	OTM	NPD	GoB	60.00	Actual Days											
		Laptop Computer		13																
		All in one PC		3																
2	35	Procurement of Furniture & Accessories	Nos	LS	OTM	NPD	GoB	30.00	Planned Dates	20/11/25	27/11/25	1/12/2025	4/12/2025	9/12/2025	14/12/25					
									Planned Days											
									Actual Date											
									Actual Days											
3	28	Computer Software							Planned Dates	20/10/25	27/10/25	1/11/2025	4/11/2025	9/11/2025	14/11/25					Under Process
		E-Views for Licenses	Nos	10	DPM	NPD	GoB	30.00	Planned Days											
									Actual Date											
									Actual Days											
4	29	CEIC subscription	Nos	5	DPM	NPD	GoB	200.00	Planned Dates	20/10/25	27/10/25	1/11/2025	4/11/2025	9/11/2025	14/11/25					Under Process
									Planned Days											
									Actual Date											
									Actual Days											
5	30	Video Conference set up for the Conference Room of Macro Wing, Level-12	LS	LS	OTM	NPD	GoB	120.00	Planned Dates	20/10/25	30/10/25	6/11/2025	11/11/2025	14/11/25	28/11/25					
									Planned Days											
									Actual Date											
									Actual Days											
6	32	Printing & Binding Notebook/Diary Folder Pen Medium-Term Macroeconomic Policy Statement Book Cover Others	LS	LS	RFQ	NPD	GoB	8.00	Planned Dates	20/11/25	25/11/25	29/11/2025	3/12/2025	7/12/2025						
									Planned Days											
									Actual Date											
									Actual Days											
7	33	Procurement of Office Furniture	LS	LS	RFQ	NPD	GoB	8.00	Planned Dates	25/10/25	31/10/25	4/11/2025	8/11/2025	12/11/2025						
									Planned Days											
									Actual Date											
									Actual Days											
8	34	Procurement of Computer & Accessories	LS	5	RFQ	NPD	GoB	8.00	Planned Dates	25/10/25	31/10/25	4/11/2025	8/11/2025	12/11/2025						
									Planned Days											
									Actual Date											
									Actual Days											
		Total						464.00												

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

REVISED ANNUAL PROCUREMENT PLAN: CONSULTING SERVICES (INDIVIDUAL)

Finance Ministry / Division-Finance


Agency : Finance Division

Procuring Entity Name & Code: N/A

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on Improvement of Fiscal Forecasting through Development of Macroeconometric Model

SL	Package no	Description of Procurement Packages Goods	Unit	Months/ Quantity	Procurement Method	Procurement Approving Authority	Source of Fund	Cost per month (Lac Tk.)	Total Cost (In Lac Tk.)	Time Code for Process	Advertise EOI	Proposal Opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Name of Consultant	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	21	22
1	FMOD-51	Sr. Consultant- Information Technology	PM	0	SIC	HOPE	IDA/GoB	4.50	-	Planned Dates Planned Days Actual Dates Actual Days									Vacant	
2	FMOD-52	Sr. Consultant- Economics	PM	0	SIC	HOPE	IDA/GoB	4.50	-	Planned Dates Planned Days Actual Dates Actual Days									Vacant	
3	FMOD-53	Sr. Consultant- Econometrics	PM	12	SIC	HOPE	IDA/GoB	4.20	50.40	Planned Dates Planned Days Actual Dates Actual Days									Touhidul Islam	Up to 17/01/2026
4	FMOD-54	Sr. Consultant- Statistics	PM	12	SIC	HOPE	IDA/GoB	4.00	48.00	Planned Dates Planned Days Actual Dates Actual Days									Dr. Mohammad Kamrujjaman	Up to 30/06/2026
5	FMOD-55	Consultant- Information Technology	PM	0	SIC	HOPE	IDA/GoB	3.50	-	Planned Dates Planned Days Actual Dates Actual Days									Vacant	
6	FMOD-56	Consultant- Economics	PM	12	SIC	HOPE	IDA/GoB	2.36	28.32	Planned Dates Planned Days Actual Dates Actual Days									Rina Akter	Up to 17/01/2026
7	FMOD-57	Consultant- Econometrics	PM	0	SIC	HOPE	IDA/GoB	3.50	-	Planned Dates Planned Days Actual Dates Actual Days									Vacant	
8	FMOD-58	Consultant- Statistics	PM	12	SIC	HOPE	IDA/GoB	2.48	29.76	Planned Dates Planned Days Actual Dates Actual Days									Pranab Kumar Sarker	Up to 30/06/2026
9	FMOD-59	Junior Consultant- IT	PM	0	SIC	HOPE	IDA/GoB	1.50	-	Planned Dates Planned Days Actual Dates Actual Days									Vacant	
10	FMOD-510	Junior Consultant- Economics	PM	12	SIC	HOPE	IDA/GoB	1.15	13.80	Planned Dates Planned Days Actual Dates Actual Days						30/09/2025			Md. Mostofa Kamal	Up to 30/06/2026

11		Junior Consultant- Statistics	PM	12	SIC	HOPE	IDA/GoB	1.13	13.56	Planned Dates Planned Days Actual Dates Actual Days							Md. Lokman Haider Chowdhury	Up to 30/06/202 6
12		Junior Consultant- Executive	PM	12	SIC	HOPE	IDA/GoB	1.45	17.40	Planned Dates Planned Days Actual Dates Actual Days							Md. Jahid Hossain	Up to 30/06/202 6
						Total		34.27	201.24									