

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

*Scheme on Improving the Budget Process through Capacity Development of BMCs
and BWGs*

ANNUAL PROCUREMENT PLAN FY 2025-2026

**Strengthening Public Financial Management Program to Enable Service
Delivery (SPFMS)**

(ANNUAL PROCUREMENT PLAN)
FY 2025-2026

Summary of Procurement
FY 2025-2026

	BDT in Lac
Goods	160.00
Consulting Service (Individual)	849.44
Non Consulting Service (Outsourcing)	51.60
Total	1,061.04



(Md. Hafizul Islam)
Jr. Consultant (Executive)

মোঃ হাফিজুল ইসলাম
জুনিয়র পরামর্শক (এক্সিকিউটিভ)
পিএফএম রিসোর্সেস লিমিটেড, কো-অর্ডিনেশন অ্যান্ড মনিটরিং স্কিম
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থবিভাগ, অর্থ মন্ত্রণালয়



(Dr. Abdur Rahim)
Program Executive and
Coordinator

ড. আবদুর রহিম
প্রোগ্রাম এক্সিকিউটিভ অ্যান্ড কোঅর্ডিনেটর
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (এপিএফএস)
অর্থ বিভাগ, অর্থ মন্ত্রণালয়



NPD, SPFMS

Secretary
Finance Division, Ministry of
Finance

Finance Ministry / Division-Finance
Agency : Finance Division
Procuring Entity Name & Code
Programme Name & Code: Strengthening Public Financial Management to Enable Service Delivery (SPFMS) 1090101-320000-200
Scheme Name: Scheme on Improving the Budget Process through Capacity Development of BWGs and BWGs

BDT In Lac

Package No	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac Takai/ Contract Value	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
FDIBP-GD-26	Computer Accessories (Toner/Cartridge)	Nos	17	RFQ	NPD	IDA/GoB	5.00	Planned Dates	3-Nov-25	10-Nov-25	10-Nov-25	17-Nov-25	20-Nov-25	23-Nov-25	20	7-Dec-25	
								Planned Days		7	0	7	3	3		14	
								Actual Date									
FDIBP-GD-29	Furniture Wooden Cabinet Table (Big) Office Chair	Nos	2	RFQ	NPD	IDA/GoB	5.00	Planned Dates	15-Jul-25	6-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	5-Oct-25	77	4-Nov-25	
			2					Planned Days	0	22	14	7	7	32		30	
			10					Actual Date									
FDIBP-GD-30	Furniture Wooden Cabinet Table (Big)	Nos	3	RFQ	NPD	IDA/GoB	5.00	Planned Dates	15-Jul-25	6-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	5-Oct-25	77	4-Nov-25	
			3					Planned Days	0	22	14	7	7	32		30	
			3					Actual Date									
FDIBP-GD-31	Computer & Accessories Laptop Desktop	Nos	2	RFQ	NPD	IDA/GoB	5.00	Planned Dates	9-Jul-25	16-Jul-25	16-Jul-25	23-Jul-25	26-Jul-25	29-Jul-25	20	14-Aug-25	
			2					Planned Days		7	0	7	3	3		14	
			1					Actual Date									
FDIBP-GD-32	Computer & Accessories Laptop Desktop Online UPS Printer- (Big) Scanner (Small)	Nos	6	OTM	HOPE	IDA/GoB	90.00	Planned Dates	15-Jul-25	31-Jul-25	14-Aug-25	21-Aug-25	28-Aug-25	25-Sep-25	72	24-Dec-25	
			38					Actual Date		16	14	7	7	28		90	
			30					Actual Date									
			1														
			2														


মোঃ ফারুক হোসেন
জুমিয়ার পরামর্শক (এক্সিকিউটিভ)
ফিউরার ইকসপেরিমেন্টাল, কো-অর্ডিনেশন অফ মার্কেটিং ইন্স
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থসচিবালয়, অর্থমন্ত্রণালয়


ড. আনবারুল করিম
জুমিয়ার এক্সিকিউটিভ অফ কোঅর্ডিনেশন
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (এক্সিকিউটিভ)
অর্থ সচিবালয়, অর্থ মন্ত্রণালয়

Package No	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac Taka/ Contract Value	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
FDIBP-GD-33	Office Equipment							Planned Dates	3-Aug-25	19-Aug-25	2-Sep-25	9-Sep-25	16-Sep-25	14-Oct-25		12-Jan-26	
	Photocopier Big		1					Planned Days		16	14	7	7	28	72	90	
	Photocopier Color		1					Actual Date									
	Digital Display Board	Nos	1	OTM	HOPE	IDA/GoB	40.00										
	LED Display Board		2														
	Smart TV		3														
	Croceries		20														
FDIBP-GD-34	Training Materials							Planned Dates	7-Jul-25	14-Jul-25	14-Jul-25	21-Jul-25	24-Jul-25	27-Jul-25		10-Aug-25	
	Bag	Nos	200	RFQ	NPD	IDA/GoB	5.00	Planned Days		7	0	7	3	3	20	14	
	Others							Actual Date									
FDIBP-GD-35	Training Materials							Planned Dates	7-Jul-25	14-Jul-25	14-Jul-25	21-Jul-25	24-Jul-25	27-Jul-25		10-Aug-25	
	Bag	Nos	160	RFQ	NPD	IDA/GoB	2.50	Planned Days		7	0	7	3	3	20	14	
	Others							Actual Date									
FDIBP-GD-36	Office Equipment							Planned Dates	3-Nov-25	10-Nov-25	10-Nov-25	17-Nov-25	20-Nov-25	23-Nov-25		7-Dec-25	
	Refrigerator	Nos	3	RFQ	NPD	IDA/GoB	2.50	Planned Days		7	0	7	3	3	20	14	
	Micro Oven		3					Actual Date									
Total							160.00										


ড. আবদুল করিম
প্রোগ্রাম এگزিকিউটিভ অ্যান্ড কোঅর্ডিনেটর
সরকারি অর্থ ব্যবস্থাপনা মন্ত্রণালয় (এপিএসএসএ)
অর্থ বিভাগ, অর্থ মন্ত্রণালয়


মোঃ হাফিজুল ইসলাম
জুনিয়র পরামর্শক (এক্সিকিউটিভ)
প্রোগ্রাম প্রিন্সিপাল নিউরোলজিস্ট, কো-অর্ডিনেটর অ্যান্ড মনিটরিং স্ট্রিম
সরকারি আর্থিক ব্যবস্থাপনা মন্ত্রণালয়
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Annual PROCUREMENT PLAN: Consulting Services (Individual)

Finance Ministry / Division-Finance
Agency Finance Division
Procuring Entity Name & Code
Programme Name & Code: Strengthening Public Financial Management to Enable Service Delivery (SPFMS) 1090101-320000-200
Scheme Name: Scheme on Improving the Budget Process through Capacity Development of BMCs and BWGs

BDT in Lac

Package No	Description of procurement package Goods	Unit	Total Quantity	Procurement Method & pattern	Procurement Approving Authority	Source of Funds	Total Cost (Estimated/Actual)	Time Code for Process	Advertise Eoi	Issue RFP	Proposal opening	Proposal Evaluation	Finacial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Name of Supplier	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		18	19
FDBP-S1	Senior Consultant-Training and capacity building-1	PM	12	SIC/SSS	HOPE	GoB	49.07	Planned Dates								10-NOV-24	Muhammad Ali Prince		Contract going on upto 09/11/25
								Planned Days											
								Actual Dates											
								Actual Days											
FDBP-S2	Senior Consultant-Training and capacity building-2	PM	12	SIC/SSS	HOPE	GoB	54.00	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25		69	
								Planned Days		22	14	7	7	5	7				
								Actual Dates											
								Actual Days											
FDBP-S3	Senior Consultant-Training and capacity building-3	PM	12	SIC/SSS	HOPE	GoB	54.00	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25		69	
								Planned Days		22	14	7	7	5	7				
								Actual Dates											
								Actual Days											
FDBP-S4	Senior Consultant-Inter-ministerial Peer Review & Monitoring of Budget execution - 1	PM	12	SIC/SSS	HOPE	GoB	51.37	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25	Md. Touhidul Islam		Contract going on upto 31/10/25
								Planned Days		22	14	7	7	5	7				
								Actual Dates											
								Actual Days											
FDBP-S5	Senior Consultant-Inter-ministerial Peer Review & Monitoring of Budget execution - 2	PM	12	SIC/SSS	HOPE	GoB	54.00	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25		69	
								Planned Days		22	14	7	7	5	7				
								Actual Dates											
								Actual Days											
FDBP-S6	Senior Consultant-Inter-ministerial Peer Review & Monitoring of Budget execution - 3	PM	12	SIC/SSS	HOPE	GoB	54.00	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25		69	
								Planned Days		22	14	7	7	5	7				
								Actual Dates											
								Actual Days											
FDBP-S7	Senior Consultant-Social Sector Specialist-1	PM	12	SIC/SSS	HOPE	GoB	54.00	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25		69	
								Planned Days		22	14	7	7	5	7				
								Actual Dates											
								Actual Days											
FDBP-S8	Senior Consultant-Budget preparation-1	PM	12	SIC/SSS	HOPE	GoB	50.91	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25		69	
								Planned Days		22	14	7	7	5	7				
								Actual Dates											
								Actual Days											



ড. আবদুল হকিম
সিনিয়র এক্সিকিউটিভ অফিসার (ফিন্যান্স)
স্বরাষ্ট্র মন্ত্রণালয়, বাংলাদেশ সরকার
তারিখ: ১৫/০৭/২০২৫



Package No	Description of procurement package Goods	Unit	Total Quantity	Procurement Method & pattern	Procurement Approving Authority	Source of Funds (Estimated/Actual)	Total Cost	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Name of Supplier	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		18	19
FDBP-S9	Senior Consultant-Budget preparation-2	PM	12	SIC/SSS	HOPE	GoB	54.00	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25			
								Planned Days		22	14	7	7	5	7	7		69	
								Actual Dates											
								Actual Days											
FDBP-S10	Senior Consultant-Budget release/BIP 1	PM	12	SIC/SSS	HOPE	GoB	42.17	Planned Dates								2-Jan-24	Shah Hasan Chowdhury		Contract going on upto 1/10/25
								Planned Days											
								Actual Dates											
								Actual Days											
FDBP-S11	Senior Consultant-Budget release/BIP 2	PM	12	SIC/SSS	HOPE	GoB	53.00	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25			
								Planned Days		22	14	7	7	5	7	7		69	
								Actual Dates											
								Actual Days											
FDBP-S12	Consultant-Budget Preparation/Release/BIP-1	PM	12	SIC/SSS	HOPE	GoB	40.25	Planned Dates											
								Planned Days											
								Actual Dates											
								Actual Days											
FDBP-S13	Consultant-Budget Preparation/Release/BIP-2	PM	12	SIC/SSS	HOPE	GoB	55.00	Planned Dates											
								Planned Days											
								Actual Dates											
								Actual Days											
FDBP-S14	Consultant-Budget Preparation/Release/BIP-3	PM	12	SIC/SSS	HOPE	GoB	61.33	Planned Dates											
								Planned Days											
								Actual Dates											
								Actual Days											
FDBP-S15	Consultant Communication and Outreach	PM	12	SIC/SSS	HOPE	GoB	23.00	Planned Dates											
								Planned Days											
								Actual Dates											
								Actual Days											
FDBP-S16	Consultant-IT Specialist	PM	12	SIC/SSS	HOPE	GoB	42.00	Planned Dates	15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	21-Sep-25		69	
								Planned Days		22	14	7	7	5	7	7			
								Actual Dates											
								Actual Days											
FDBP-S17	Junior Consultant-Administrative support-1	0	12	SIC/SSS	HOPE	GoB	13.03	Planned Dates											
								Planned Days											
								Actual Dates											
								Actual Days											
FDBP-S18	Junior Consultant-Administrative support-2	PM	12	SIC/SSS	HOPE	GoB	8.28	Planned Dates											
								Planned Days											
								Actual Dates											
								Actual Days											
19																			

Annual PROCUREMENT PLAN: Consulting / Non-Consulting Services (Individual/Firm)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code

Programme Name & Code: Strengthening Public Financial Management to Enable Service Delivery (SPFMS) 1090101-320000-200

Scheme Name: Scheme on Improving the Budget Process through Capacity Development of BMCs and BWGs

Package No	Description of procurement package Goods	Unit	Total Quantity	Procurement Method & pattern	Procurement Approving Authority	Source of Funds	Total cost in Lac Taka	Time Code for Process	Advertise Eoi	Issue RFP	Poposal opening	Proposal Evaluation	Finacial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Name of Supplier	Total time to Contract Signature	Time for Completion of Contract	Remarks				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		18	19	20				
FDBP-NS1	Sahayok Service (Cleaner -2 Nos; Shahayok Service-4 Nos; Total-6 Nos)	PM	12x6	SSS	HOPE/PE	GoB	26.40	Actual Dates	NA	NA	NA	NA	NA	NA	30/06/24	Effective from 1/07/25	Faiza Enterprise	12 Months	NA	ongoing upto 30/06/26				
								Actual Dates																
FDBP-NS2	Transport Support (Car-2 Nos)	PM	12	SSS	HOPE/PE	GoB	25.20	Actual Dates	NA	NA	NA	NA	NA		Effective from 1/07/25	Hasan Enterprise	12 Months	NA	ongoing upto 30/06/26					
								Actual Dates																
						Total=	51.60																	


মোঃ হাফিজুল হােক
অতিরিক্ত পরিচালক (এক্সিকিউটিভ)
অতিরিক্ত পরিচালক (এক্সিকিউটিভ)
শ্রীমতী সীতা দেবী, কো-অর্ডিনেটর
সরকারি অধিকারী, অর্থমন্ত্রণালয়


ড. আবদুর রহিম
সহকারী পরিচালক (এক্সিকিউটিভ)
সহকারী পরিচালক (এক্সিকিউটিভ)
সহকারী পরিচালক (এক্সিকিউটিভ)

