

1622

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

Scheme on PFM Reforms Leadership, Coordination and Monitoring

**ANNUAL PROCUREMENT PLAN
FY 2025-26**

**Strengthening Public Financial Management Program to Enable Service
Delivery (SPFMS)**

Date: 18.01.2026

ANNUAL PROCUREMENT PLAN
FY 2025-26

Summary of Procurement

BDT (in Lac Taka)

Procurement Types	No. of Packages	Estimated Cost
Goods		
RFQ	9	40.50
Sub-Total (A):	9	40.50
Services		
Individual Consultant Services	34	883.00
Consulting Firm Services	1	102.00
Physical Service	3	14.00
Non Consulting Services	3	166.00
Sub-Total (B):	41	1165.00
Grand Total (A+B)	50	1205.50




(Sadia Naznin)
Junior Consultant (Executive)
SPFMS, Finance Division



(Tanima Tasmin)
Program Executive & Coordinator
SPFMS, Finance Division



Additional Secretary (Budget-1)
Finance Division, Ministry of Finance
&
National Program Director, SPFMS



28/02/2026

Secretary
Finance Division, Ministry of Finance
&
HOPE, SPFMS

Goods

ANNUAL PROCUREMENT PLAN 2025-26

Ministry: Ministry of Finance
 Agency: Finance Division
 Procuring Entity Name & Code NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)
 Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Goods

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	Name of Supplier	Contract value
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Office Equipments	Nos.	LS	RFQ	NPD	IDA/GoB	8.00	Planned Dates	20-Jan-25	27-Jan-25	27-Jan-25	30-Jan-25	31-Jan-25	03-Feb-25		18-Feb-25			
	Planned Days							0	7	0	3	1	3	14	15				
	Actual Dates																		
	Actual Days																		
	Actual Dates																		
	Actual Days																		
	Actual Dates																		
2	Office Furniture for NPD	Nos.	LS	RFQ	NPD	IDA/GoB	2.00	Planned Dates	15-Jan-25	22-Jan-25	22-Jan-25	29-Jan-25	01-Feb-25	04-Feb-25		11-Feb-25			
	Planned Days							0	7	0	7	3	3	20	7				
	Actual Dates																		
3	Computer Accessories	Nos.	LS	RFQ	NPD	IDA/GoB	5.00	Planned Dates	25-Jan-25	01-Feb-25	01-Feb-25	08-Feb-25	11-Feb-25	14-Feb-25		21-Feb-25			
	Planned Days							0	7	0	7	3	3	20	7				
	Actual Dates																		
4	Interior Decoration for Scheme Office	LS	LS	RFQ	NPD	IDA/GoB	5.00	Planned Dates									Completed	Safa Interior & Design	496,500
	Planned Days																		
	Actual Dates							10-Aug-25	14-Aug-25	14-Aug-25	27-Aug-25	28-Aug-25							
5	Networking and Electric related service for newly renovation desks	LS	LS	RFQ	NPD	IDA/GoB	5.00	Planned Dates									Completed	IR Technologies & Solution Limited	495,700
	Planned Days																		
	Actual Dates							10-Aug-25	17-Aug-25	17-Aug-25	27-Aug-25	28-Aug-25							
6	Computer Consumables	LS	LS	RFQ	NPD	IDA/GoB	5.00	Planned Dates	26-Jan-26	02-Feb-26	02-Feb-26	09-Feb-26	12-Feb-26	15-Feb-26		01-Mar-26			
	Planned Days							0	7	0	7	3	3	20	14				
	Actual Dates																		
7	Printing and Binding-2	Copies	250	RFQ	NPD	IDA/GoB	3.00	Planned Dates									Completed	Ruminative	299,000
	Planned Days																		
	Actual Dates							22-Sep-25	25-Sep-25	25-Sep-25		15-Oct-25							
8	Office Furniture for IPF	Nos.	LS	RFQ	NPD	IDA/GoB	2.50	Planned Dates									Completed	Hatil Complex Ltd	235,925
	Planned Days																		
	Actual Dates							24-09-25	30-09-25	30-09-25	14-10-25	15-10-25							
9	CC TV camera for IPF	Nos.	16	RFQ	NPD	IDA/GoB	5.00	Planned Dates	01-Jan-26	08-Jan-26	08-Jan-26	15-Jan-26	18-Jan-26	21-Jan-26		28-Jan-26	Processing		
	Planned Days							0	7	0	7	3	3	20	7				
	Actual Dates																		

Sub-Total 40.50

Consulting Services (Individual)

ANNUAL PROCUREMENT PLAN 2025-26

Ministry: Ministry of Finance

Agency: Finance Division

Procuring Entity Name & Code NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Consulting Services (Individual)

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Lac Tk.	Time Code for Process	Advertise EoI	Issue RFP	Proposal opening	Proposal Evaluation	Final Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Consultant	Contract value	Duration of contract (months)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
1	FD-S1	PEC (PFM Reforms & Change Management)	Months	12	SIC/SSS	HOPE	IDA/GoB	70.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Tanima Tasmin	68.19	12 months	
									Planned Days													
									Actual Dates													
2	FD-S3	PEC (Budget and Expenditure Management)	Months	6	SIC/SSS	HOPE	IDA/GoB	31.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	21-Jan-26	Dr. Abdur Rahim	30.12	5 m 9 d	
									Planned Days													
									Actual Dates													
3	FD-S4	PEC (IBAS++ & BACS)	Months	8	SIC/SSS	HOPE	IDA/GoB	42.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	12-Nov-25 365	Muhammad Anisuzzaman	41.64	7 m 18 d	
									Planned Days													
									Actual Dates													
4	FD-S5	PEC (SOE Governance)	Months	11	SIC/SSS	HOPE	IDA/GoB	54.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	23-Aug-25	Md. Tajul Islam	53.48	10 m 8 d	
									Planned Days													
									Actual Dates													
5	FD-S6	PEC (Payments, Pensions & Financial Reporting, Macroeconomic Model)	Months	6	SIC/SSS	HOPE	IDA/GoB	32.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	07-Jan-26	Dr. Mahfuza Begum	31.55	5 m 24 d	
									Planned Days													
									Actual Dates													
6	FD-S7	PEC (Treasury & Debt Management, Domestic Revenue Mobilization, Accountability Oversight, Planning & Internal Audit and Audit Follow-up, Public Sector Performance Management, and Parliamentary	Months	6	SIC/SSS	HOPE	IDA/GoB	28.00	Planned Dates									18-Jan-26	Md. Firoz Khan	27.03	5 m 12 d	
									Planned Days													
									Actual Dates													
7	FD-S8	PEC (Internal Audit and Audit Follow-up, Public Sector Performance Management, and Parliamentary	Months	7	SIC/SSS	HOPE	IDA/GoB	39.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	09-Dec-25	Md. Rafiqul Islam	38.53	6 m 21 d	
									Planned Days													
									Actual Dates													
8	FD-S9	Senior Consultant (Monitoring and Evaluation)	Months	9	SIC/SSS	HOPE	IDA/GoB	45.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	23-Sep-25	Rukhsana Hasin, ndc	44.97	9 m 7 d	
									Planned Days													
									Actual Dates													
9	FD-S10	Consultant (Communication Strategy)	Months	10	SIC/SSS	HOPE	IDA/GoB	22.00	Planned Dates	12-Jan-25	-	02-Feb-25	16-Feb-25	-	23-Feb-25	02-Mar-25	30-Mar-25	30-Jun-26	A K M Rahmat Ali Howlader	21.92	6 months	
									Planned Days			21	14		7	7	28	77				365
									Actual Dates													
10	FD-S12	Implementation Support Consultant-2	Months	10	SIC/SSS	HOPE	IDA/GoB	38.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	17-Sep-25	Samsuddin Munna	37.65	9 m 13 d	
									Planned Days													
									Actual Dates													

[Handwritten signatures]

[Handwritten mark]

Consulting Services (Individual)

192

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Consultant	Contract value	Duration of contract (months)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
11	FD-S13	Implementation Support Consultant-3	Months	12	SIC/SSS	HOPE	IDA/GoB	46.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Most. Farhana Afsana Chowdhury, BPAA	45.46	12 months	
									Planned Days													
									Actual Dates													
12	FD-S14	Implementation Support Consultant-4	Months	12	SIC/SSS	HOPE	IDA/GoB	43.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Ashek Md. Joglul Abedin	42.21	12 months	
									Planned Days													
									Actual Dates													
13	FD-S16	Implementation Support Consultant-6	Months	6	SIC/SSS	HOPE	IDA/GoB	22.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	31-Dec-25				
									Planned Days													
									Actual Dates													
14	FD-S17	Implementation Support Consultant-7	Months	9	SIC/SSS	HOPE	IDA/GoB	31.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	06-Oct-25	Md. Dalim Sarker	30.48	8 m 25 d	
									Planned Days													
									Actual Dates													
15	FD-S18	Implementation Support Consultant-8	Months	4	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	23-Mar-26				
									Planned Days													
									Actual Dates													
16	FD-S19	Implementation Support Consultant-9	Months	3	SIC/SSS	HOPE	IDA/GoB	11.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	07-Apr-26				
									Planned Days													
									Actual Dates													
17	FD-S20	Implementation Support Consultant-10	Months	3	SIC/SSS	HOPE	IDA/GoB	20.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	07-Apr-26	Iftexhar Hassan	19.89	6 months	
									Planned Days													
									Actual Dates													
18	FD-S23	Consultant (Finance and Accounts Manager)	Months	12	SIC/SSS	HOPE	IDA/GoB	35.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Md. Shahed Hasan	34.91	12 months	
									Planned Days													
									Actual Dates													
19	FD-S24	Consultant (Office Manager)	Months	6	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	31-Dec-25	Mohammad Moshir Rahman	11.77	6 months	
									Planned Days													
									Actual Dates													
20	FD-S25	IT Consultant (Programmer)	Months	5	SIC/SSS	HOPE	IDA/GoB	13.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	21-Feb-26				
									Planned Days													
									Actual Dates													
21	FD-S26	Jr. IT Consultant	Months	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Shishir Ranjan Roy	11.29	12 months	
									Planned Days													
									Actual Dates													
22	FD-S27	Jr. Consultant (Assistant Office Manager)	Months	12	SIC/SSS	HOPE	IDA/GoB	22.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Mohammad Raufur Rahman	21.92	12 months	
									Planned Days													
									Actual Dates													

Consulting Services (Individual)

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise Eoi	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Consultant	Contract value	Duration of contract (months)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
23	FD-S28	Jr. Consultant-Accounts-1	Months	12	SIC/SSS	HOPE	IDA/GoB	22.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Md, Abdur Rahman	21.92	12 months
									Planned Days												
									Actual Dates												
24	FD-S29	Jr. Consultant-Accounts-2	Months	12	SIC/SSS	HOPE	IDA/GoB	18.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Nazmus Shahdat	17.86	12 months
									Planned Days												
									Actual Dates												
25	FD-S30	Jr. Consultant-Executive-1	Months	12	SIC/SSS	HOPE	IDA/GoB	22.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Md. Masud Rana	21.92	12 months
									Planned Days												
									Actual Dates												
26	FD-S31	Jr. Consultant-Executive-2	Months	12	SIC/SSS	HOPE	IDA/GoB	20.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Tanzia Rahman Chowdhury	19.48	12 months
									Planned Days												
									Actual Dates												
27	FD-S32	Jr. Consultant-Executive-3	Months	12	SIC/SSS	HOPE	IDA/GoB	19.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Muhammad Sumsuddin	18.67	12 months
									Planned Days												
									Actual Dates												
28	FD-S33	Jr. Consultant-Executive-4	Months	12	SIC/SSS	HOPE	IDA/GoB	19.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Md. Hafizul Islam	18.67	12 months
									Planned Days												
									Actual Dates												
29	FD-S34	Jr. Consultant-Executive-5	Months	12	SIC/SSS	HOPE	IDA/GoB	19.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Md Masud	18.67	12 months
									Planned Days												
									Actual Dates												
30	FD-S35	Jr. Consultant-Executive-6	Months	12	SIC/SSS	HOPE	IDA/GoB	18.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Sadia Naznin	17.86	12 months
									Planned Days												
									Actual Dates												
31	FD-S36	Jr. Consultant-Executive-7	Months	12	SIC/SSS	HOPE	IDA/GoB	18.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Md. Abdullah	17.86	12 months
									Planned Days												
									Actual Dates												
32	FD-S37	Jr. Consultant-Executive-8	Months	12	SIC/SSS	HOPE	IDA/GoB	18.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-26	Mohammad Abdul Majed	17.05	12 months
									Planned Days												
									Actual Dates												
33	FD-S38	Jr. Consultant-Executive-9	Months	6	SIC/SSS	HOPE	IDA/GoB	8.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	31-Dec-26	Md. Mahabubullah	7.71	6 months
									Planned Days												
									Actual Dates												
34	FD-S39	Jr. Consultant-Executive-10	Months	1	SIC/SSS	HOPE	IDA/GoB	2.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	30-May-26			
									Planned Days												
									Actual Dates												

Sub-Total: 883.00

ANNUAL PROCUREMENT PLAN, 2025-26 FY: Consulting Services (Firm)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Budget : Development

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Consulting Service (Firm)

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Advertise Eoi	Short listing	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks	Name of Consulting Firm	Contract value
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
FDP-SF2	Selection of consulting firm for 3rd PFM Reform Strategy (2025-2030)	LS	1	SSS	HOPE/ NPD	IDA/GoB	102.00	Planned Dates											Completed	PRI	100.54
								Planned Days													
								Actual Dates			15-Jul-25	22-Jul-25	23-Jul-25	23-Jul-25	28-Jul-25	14-Aug-25	19-Aug-25				
							102.00														

edit

[Signature]

[Signature]

ANNUAL PROCUREMENT PLAN, 2025-26 FY: Physical Services (Firm)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Budget : Development

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Physical Service (Firm)

Package No	Description of procurement package Physical Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Invitation/ Advertise Tander	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	Name of Supplier	Contract value
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
FD-PS1	Production of Video Documentary	LS	LS	RFQ	NPD	IDA/GoB	5.00	Planned Dates	25-Jan-26	06-Feb-26	18-Feb-26	23-Feb-26	02-Mar-26	22-Mar-26		23-Apr-26			
								Planned Days	0	12	12	5	7	20	30	32			
								Actual Dates											
FD-PS2	Printing and Binding-3	Nos	250	RFQ	NPD	IDA/GoB	6.00	Planned Dates	25-Jan-26	01-Feb-26	01-Feb-26	08-Feb-26	11-Feb-26	14-Feb-26		21-Feb-26			
	13th Semi-Annual Progress Report (July-Dec, 2026)							0	7	0	7	3	3	20	7				
	M & E Report																		
	Calender 2026																		
FD-PS3	Printing and Binding-4	Copies	250	RFQ	NPD	IDA/GoB	3.00	Planned Dates	01-Jun-26	08-Jun-26	08-Jun-26	15-Jun-26	18-Jun-26	21-Jun-26		28-Jun-26			
	14th Semi-Annual Progress Report (Jan-Jun, 2026)							0	7	0	7	3	3	20	7				
	Others																		
							14.00												

Signature

Signature

1958

ANNUAL PROCUREMENT PLAN 2025-26

Ministry: Ministry of Finance

Agency: Finance Division

Procuring Entity Name & Code NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Non Consulting Services

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invitation/ Advertise Tander	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Service Provider	Contract value	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
FD-NS1	Services to be Outsourced	Months	12	DPM	HOPE/NPD	IDA/GoB	38.00	Planned Dates	NA	NA	NA	NA	NA	NA	0		Faiza Enterprise	37.67	In continuation of previous assignment contract has been extended
	Planned Days																		
	Actual Dates																		
FD-NS2	Transport Services-1	Months	12	DPM	HOPE/NPD	IDA/GoB	128.00	Planned Dates	NA	NA	NA	NA	NA	NA	0		Hasan Enterprise	127.34	In continuation of previous assignment contract has been extended
	Planned Days																		
	Actual Dates																		
							166.00												