

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

Scheme on PFM Reforms Leadership, Coordination and Monitoring

ANNUAL PROCUREMENT PLAN FY 2024-25

**Strengthening Public Financial Management Program to Enable Service
Delivery (SPFMS)**

Date:

ANNUAL PROCUREMENT PLAN
FY 2024-25

Summary of Procurement

BDT (in Lac Taka)

Procurement Types	Estimated Cost	
	Main	1st Revised
Goods		
OTM	50.00	348.50
RFQ	23.00	27.50
Sub-Total (A):	73.00	376.00
Services		
Individual Consultant Services	1180.09	1,285.72
Consulting Firm Services	0.00	105.00
Non Consulting Services	185.00	185.00
Sub-Total (B):	1,365.09	1,575.72
Grand Total (A+B)	1,438.09	1,951.72

(Sadia Naznin)
Junior Consultant (Executive)
SPFMS, Finance Division, Ministry
of Finance

(Tanima Tasmin)
Program Executive & Coordinator
SPFMS, Finance Division, Ministry of Finance

(Bilquis Jahan Rimi)
Additional Secretary (Budget-1)
Finance Division, Ministry of Finance
&
National Program Director, SPFMS

(Dr. Md Khairuzzaman Mozumder)
Secretary
Finance Division, Ministry of Finance
&
HOPE, SPFMS

ANNUAL PROCUREMENT PLAN 2024-25

Ministry: Ministry of Finance

Agency: Finance Division

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Goods

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	invitation/ Advertise Tander	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	FD-GD48	Computer and Accessories		OTM	NPD	IDA/GoB	48.50	Planned Dates	15-Sep-24	01-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24		24-Feb-25	Completed
		Desktop Computer (Sch-0, IPF-6)	Nos. 6					Planned Days	0	16	14	7	7	28	72	90	
		Laptop Computer (Sch-6, IPF-10)	Nos. 16					Actual Dates	28-Nov-24	18-Dec-24	20-Jan-25	20-Jan-25	20-Jan-25	30-01-25	63	90	
		Laser Printer Small (Sch-0, IPF-5)	Nos. 5														
		Photocopier for (Sch-1, IPF-1)	Nos. 2														
2	FD-GD49	Office Equipments		RFQ	NPD	IDA/GoB	4.50	Planned Dates	08-Apr-25	15-Apr-25	15-Apr-25	18-Apr-25	19-Apr-25	22-Apr-25		07-May-25	
		Oven for IPF	Nos. 2					Planned Days	0	7	0	3	1	3	14	15	
		Electronic Display for IPF	Nos. 1					Actual Dates									
		Paper Shredder for Scheme	Nos. 1														
		Floor Cleaning Machine for Scheme	Nos. 1														
		Water Purifier for Scheme	Nos. 1														
3	FD-GD50	Interior Decoration for Scheme Office		RFQ	NPD	IDA/GoB	4.50	Planned Dates	08-Sep-24	15-Sep-24	15-Sep-24	22-Sep-24	25-Sep-24	28-Sep-24		12-Oct-24	Completed
		File Cabinet	Sft. 82					Planned Days	0	7	0	7	3	3	20	14	
		Office Chair	Nos. 10					Actual Dates									
4	FD-GD51	Stationary, Cleaning and Washing Items		RFQ	NPD	IDA/GoB	4.00	Planned Dates	08-Dec-24	15-Dec-24	15-Dec-24	22-Dec-24	25-Dec-24	28-Dec-24		11-Jan-25	Completed
			LS					Planned Days	0	7	0	7	3	3	20	14	
			LS					Actual Dates									
5	FD-GD52	Computer Consumables		RFQ	NPD	IDA/GoB	4.50	Planned Dates	15-Feb-25	22-Feb-25	22-Feb-25	01-Mar-25	04-Mar-25	07-Mar-25		21-Mar-25	Completed
			LS					Planned Days	0	7	0	7	3	3	20	14	
			LS					Actual Dates									
6	FD-GD53	Printing and Binding-1		RFQ	NPD	IDA/GoB	3.50	Planned Dates	22-Sep-24	29-Sep-24	29-Sep-24	06-Oct-24	09-Oct-24	12-Oct-24		26-Oct-24	Completed
		10th Semi-Annual Progress Report	Copies 250					Planned Days	0	7	0	7	3	3	20	14	
		M&E Guideline	Copies 250					Actual Dates									
7	FD-GD54	Printing and Binding-2		RFQ	NPD	IDA/GoB	2.00	Planned Dates	23-Mar-25	30-Mar-25	30-Mar-25	06-Apr-25	09-Apr-25	12-Apr-25		19-Apr-25	
		11th Semi-Annual Progress Report	Copies 250					Planned Days	0	7	0	7	3	3	20	7	
								Actual Dates									
8	FD-GD55	Office Equipments		RFQ	NPD	IDA/GoB	4.50	Planned Dates	26-Feb-25	05-Mar-25	05-Mar-25	08-Mar-25	09-Mar-25	12-Mar-25		27-Mar-25	
		Indoor Floor Stand Alone Digital Signage Multimedia LCD Display for SPFMS Office	Nos. 1					Planned Days	0	7	0	3	1	3	14	15	
								Actual Dates									
9	FD-GD56	Computer Software		OTM	NPD	IDA/GoB	300.00	Planned Dates	03-Mar-25	24-Mar-25	07-Apr-25	08-Apr-25	09-Apr-25	07-May-25		28-May-25	
		MS Office (Original Licence)	Nos. 400					Planned Days	0	21	14	1	1	28	65	21	
								Actual Dates									

Sub-Total 376.00

ed.

9/24

2024

ANNUAL PROCUREMENT PLAN 2024-25

Ministry: Ministry of Finance

Agency: Finance Division

Procuring Entity Name & Code: NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Consulting Services (Individual)

	Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Consultant	Remarks		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21		
1	FD-S1	PEC (PFM Reforms & Change Management)	Months	12	SIC/SSS	HOPE	IDA/GoB	59.80	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Tanima Tasmin	In continuation of previous assignment contract has been extended		
									Planned Days			21	14	-	7	7	28	77	365				
									Actual Dates														
2	FD-S2	PEC (Macro Economics & Debt Management)	Months	12	SIC/SSS	HOPE	IDA/GoB	52.00	Planned Dates	12-Mar-25	-	02-Apr-25	16-Apr-25	-	23-Apr-25	30-Apr-25	28-May-25		28-May-26		Md. Nazrul Islam Terminated the Contract on December 31, 2024		
									Planned Days				21	14	-	7	7	28	77			365	
									Actual Dates														
3	FD-S3	PEC (Budget and Expenditure Management)	Months	12	SIC/SSS	HOPE	IDA/GoB	61.33	Planned Dates	01-Sep-24	-	29-Sep-24	13-Oct-24	-	20-Oct-24	27-Oct-24	24-Nov-24		24-Nov-25	Dr. Abdur Rahim			
									Planned Days				28	14	-	7	7	28	84			365	
									Actual Dates	01-Sep-24		09-Oct-24	12-Nov-24		13-Nov-24	17-Nov-24	22-Jan-25						
4	FD-S4	PEC (IBAS++ & BACS)	Months	12	SIC/SSS	HOPE	IDA/GoB	57.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA		12-Nov-25	Muhammad Anisuzzaman	In continuation of previous assignment contract has been extended		
									Planned Days				21	14	-	7	7	28	77			365	
									Actual Dates														
5	FD-S5	PEC (SOE Governance)	Months	12	SIC/SSS	HOPE	IDA/GoB	55.20	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA		23-Aug-25	Md. Tajul Islam	In continuation of previous assignment contract has been extended		
									Planned Days														
									Actual Dates														
6	FD-S6	PEC (Payments, Pensions & Financial Reporting)	Months	12	SIC/SSS	HOPE	IDA/GoB	58.27	Planned Dates	05-Jul-24	-	08-Sep-24	22-Sep-24	-	29-Sep-24	06-Oct-24	03-Nov-24		03-Nov-25	Dr. Mahfuza Begum			
									Planned Days				65	14	-	7	7	28	121			365	
									Actual Dates	03-Jul-24		08-Sep-24	12-Nov-24		13-Nov-24	17-Nov-24	08-Jan-24	365					
7	FD-S7	PEC (Domestic Revenue Mobilization, Accountability Oversight, Planning & Procurement)	Months	12	SIC/SSS	HOPE	IDA/GoB	53.67	Planned Dates	01-Sep-24	-	29-Sep-24	13-Oct-24	-	20-Oct-24	27-Oct-24	24-Nov-24		24-Nov-25	Md. Firoz Khan			
									Planned Days				28	14	-	7	7	28	84			365	
									Actual Dates	01-Sep-24		09-Oct-24	12-Nov-24		13-Nov-24	17-Nov-24	19-Jan-25						
8	FD-S8	PEC (Internal Audit and Audit Follow-up, Public Sector Performance Management, and Parliamentary Oversight)	Months	12	SIC/SSS	HOPE	IDA/GoB	64.40	Planned Dates	01-Sep-24	-	29-Sep-24	13-Oct-24	-	20-Oct-24	27-Oct-24	24-Nov-24		24-Nov-25	Md. Rafiqul Islam			
									Planned Days				28	14	-	7	7	28	84			365	
									Actual Dates	01-Sep-24		09-Oct-24	12-Nov-24		13-Nov-24	17-Nov-24	10-Dec-24						
9	FD-S9	Senior Consultant (Monitoring and Evaluation)	Months	12	SIC/SSS	HOPE	IDA/GoB	52.13	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA		23-Sep-25	Rukhsana Hasin, ndc	In continuation of previous assignment contract has been extended		
									Planned Days														
									Actual Dates														
10	FD-S10	Senior Consultant (Procurement Specialist)	Months	12	SIC/SSS	HOPE	IDA/GoB	47.50	Planned Dates	12-Mar-25	-	02-Apr-25	16-Apr-25	-	23-Apr-25	30-Apr-25	28-May-25		28-May-26				
									Planned Days				21	14	-	7	7	28	77			365	
									Actual Dates														




Consulting Services (Individual)

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise EoI	Issue RFP	Proposal opening	Proposal Evaluation	Finacial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Consultant	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
11	FD-S11	Implementation Support Consultant-1	Months	12	SIC/SSS	HOPE	IDA/GoB	44.16	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25		Mohammad Moniruzzaman Bhuiyan Terminated the Contract on January 30, 2025	
									Planned Days												
									Actual Dates					-							
12	FD-S12	Implementation Support Consultant-2	Months	12	SIC/SSS	HOPE	IDA/GoB	42.17	Planned Dates	NA	NA	NA	NA	NA	NA	NA		17-Sep-25	Samsuddin Munna	In continuation of previous assignment contract has been extended	
									Planned Days												
									Actual Dates					-							
13	FD-S13	Implementation Support Consultant-3	Months	12	SIC/SSS	HOPE	IDA/GoB	39.87	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Most. Farhana Afsana Chowdhury, BPAA	In continuation of previous assignment contract has been extended	
									Planned Days												
									Actual Dates					-							
14	FD-S14	Implementation Support Consultant-4	Months	12	SIC/SSS	HOPE	IDA/GoB	36.80	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Ashek Md. Joglul Abedin	In continuation of previous assignment contract has been extended	
									Planned Days												
									Actual Dates					-							
15	FD-S15	Implementation Support Consultant-5	Months	12	SIC/SSS	HOPE	IDA/GoB	32.20	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Mohammad Rezwanaul Islam	In continuation of previous assignment contract has been extended	
									Planned Days												
									Actual Dates					-							
16	FD-S16	Implementation Support Consultant-6	Months	18	SIC/SSS	HOPE	IDA/GoB	51.37	Planned Dates	NA	NA	NA	NA	NA	NA	NA		31-Dec-25	Iftekhar Hassan	In continuation of previous assignment contract has been extended	
									Planned Days												
									Actual Dates					-							
17	FD-S17	Implementation Support Consultant-7	Months	12	SIC/SSS	HOPE	IDA/GoB	36.03	Planned Dates	29-Jan-23	-	16-Feb-23	09-Mar-23	-	20-Apr-23	27-Apr-23	25-May-23		24-May-24	Md. Dalim Sarker	
									Planned Days			18	21	-	42	7	28	116			
									Actual Dates	28-Feb-24		20-Mar-24	13-Jun-24	-	09-Jul-24	28-Jul-24	07-Oct-24				
18	FD-S18	Implementation Support Consultant-8	Months	12	SIC/SSS	HOPE	IDA/GoB	36.80	Planned Dates	05-Jul-24	-	08-Sep-24	22-Sep-24	-	29-Sep-24	06-Oct-24	03-Nov-24		03-Nov-25	Mr. Md Abdul Kader	Offer Letter Issued
									Planned Days			65	14	-	7	7	28	121			
									Actual Dates	03-Jul-24		08-Sep-24	05-Feb-25		05-Feb-25	06-Feb-25					
19	FD-S19	Implementation Support Consultant-9	Months	12	SIC/SSS	HOPE	IDA/GoB	37.57	Planned Dates	05-Jul-24	-	08-Sep-24	22-Sep-24	-	29-Sep-24	06-Oct-24	03-Nov-24		03-Nov-25	Mr. Md. Rashedur Rahman	Offer Letter Issued
									Planned Days			65	14	-	7	7	28	121			
									Actual Dates	03-Jul-24		08-Sep-24	05-Feb-25		05-Feb-25	06-Feb-25					
20	FD-S20	Implementation Support Consultant-10	Months	12	SIC/SSS	HOPE	IDA/GoB	36.80	Planned Dates	05-Jul-24	-	08-Sep-24	22-Sep-24	-	29-Sep-24	06-Oct-24	03-Nov-24		03-Nov-25	Mr. Md Ariful Islam	Offer Letter issued
									Planned Days			65	14	-	7	7	28	121			
									Actual Dates	03-Jul-24		08-Sep-24	05-Feb-25		05-Feb-25	06-Feb-25					
21	FD-S21	Consultant (Communication Strategy)	Months	12	SIC/SSS	HOPE	IDA/GoB	38.33	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Sep-25	A K M Rahmat Ali Howlader	Previous contract running	
									Planned Days												
									Actual Dates												

30/09

30/09

30/09

Consulting Services (Individual)

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Consultant	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
22	FD-S22	Consultant (Finance and Accounts Manager)	Months	12	SIC/SSS	HOPE	IDA/GoB	29.90	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Md. Shahed Hasan	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
23	FD-S23	Consultant (Office Manager)	Months	18	SIC/SSS	HOPE	IDA/GoB	29.13	Planned Dates	NA	NA	NA	NA	NA	NA	NA		31-Dec-25	Mohammad Moshir Rahman	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
24	FD-S24	IT Consultant (Programmer)	Months	12	SIC/SSS	HOPE	IDA/GoB	22.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA		21-Feb-25	Muhammad Zia Uddin	Previous contract running
									Planned Days											
									Actual Dates											
25	FD-S25	Jr. IT Consultant	Months	12	SIC/SSS	HOPE	IDA/GoB	13.00	Planned Dates	01-Sep-24	-	22-Sep-24	06-Oct-24	-	13-Oct-24	20-Oct-24	17-Nov-24	17-Nov-25		
									Planned Days			21	14	-	7	7	28	77		
									Actual Dates	10-Nov-24		03-Dec-24								
26	FD-S26	Jr. Consultant (Assistant Office Manager)	Months	12	SIC/SSS	HOPE	IDA/GoB	17.63	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Mohammad Raufur Rahman	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
27	FD-S27	Jr. Consultant-Accounts-1	Months	12	SIC/SSS	HOPE	IDA/GoB	17.63	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Md. Abdur Rahman	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
28	FD-S28	Jr. Consultant-Accounts-2	Months	12	SIC/SSS	HOPE	IDA/GoB	13.80	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Nazmus Shahdat	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
29	FD-S29	Jr. Consultant- Executive-1	Months	12	SIC/SSS	HOPE	IDA/GoB	17.63	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Md. Masud Rana	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
30	FD-S30	Jr. Consultant- Executive-2	Months	12	SIC/SSS	HOPE	IDA/GoB	15.33	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Tanzia Rahman Chowdhury	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
31	FD-S31	Jr. Consultant- Executive-3	Months	12	SIC/SSS	HOPE	IDA/GoB	14.57	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Muhammad Sumsuddin	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
32	FD-S32	Jr. Consultant- Executive-4	Months	12	SIC/SSS	HOPE	IDA/GoB	14.57	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Md. Hafizul Islam	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
33	FD-S33	Jr. Consultant- Executive-5	Months	12	SIC/SSS	HOPE	IDA/GoB	14.57	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Md Masud	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											





Consulting Services (Individual)

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Consultant	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
34	FD-S34	Jr. Consultant- Executive-6	Months	12	SIC/SSS	HOPE	IDA/GoB	13.80	Planned Dates	12-Mar-25	-	02-Apr-25	16-Apr-25	-	23-Apr-25	30-Apr-25	28-May-25	28-May-26		Razibul Islam terminated the contract on August 2024
									Planned Days		21	14	-	7	7	28	77	365		
									Actual Dates											
35	FD-S35	Jr. Consultant- Executive-7	Months	12	SIC/SSS	HOPE	IDA/GoB	13.80	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Sadia Naznin	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
36	FD-S36	Jr. Consultant- Executive-8	Months	12	SIC/SSS	HOPE	IDA/GoB	13.80	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Md. Abdullah	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
37	FD-S37	Jr. Consultant- Executive-9	Months	12	SIC/SSS	HOPE	IDA/GoB	13.03	Planned Dates	NA	NA	NA	NA	NA	NA	NA		30-Jun-25	Mohammad Abdul Majed	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											
38	FD-S38	Jr. Consultant- Executive-10	Months	18	SIC/SSS	HOPE	IDA/GoB	17.63	Planned Dates	NA	NA	NA	NA	NA	NA	NA		31-Dec-25	Md. Mahabubullah	In continuation of previous assignment contract has been extended
									Planned Days											
									Actual Dates											

Sub-Total: 1,285.72

S.

✓

ANNUAL PROCUREMENT PLAN 2024-25

Ministry: Ministry of Finance

Agency: Finance Division

Procuring Entity Name & Code NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Consulting Services (Firm)

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise EoI	Issue RFP	Proposal opening	Proposal Evaluation	Finacial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
FD-SF1	Research on State of The Real Economy: A Study on Household Economic Realities and Policy Options Towards Strengthening Economic Democracy	Weeks	10	QCBS	HOPE	IDA/GoB	105.00	Planned Dates	20-Feb-25	20-Jan-25	21-Mar-25	04-Apr-25	07-Apr-25	10-Apr-25	13-Apr-25	20-Apr-25		29-Jun-25
								Planned Days			29	14	3	3	3	7	59	70
								Actual Dates										

Sub-Total: 105.00

SG

28

ANNUAL PROCUREMENT PLAN 2024-25

Ministry: Ministry of Finance

Agency: Finance Division

Procuring Entity Name & Code NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Non Consulting Services

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invitation/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Name of Service Provider	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
FD-NS1	Services to be Outsourced	Months	12	OTM	HOPE/NPD	IDA/GoB	57.00	Planned Dates	NA	NA	NA	NA	NA	NA		30-Jun-25	Faiza Enterprise	In continuation of previous assignment contract has been extended
	Sohayok-6 persons							Planned Days							0			
	Cleaning-3 persons							Actual Dates										
	Security Services-4 persons																	
FD-NS2	Transport Services-1	Months	12	OTM	HOPE/NPD	IDA/GoB	128.00	Planned Dates	NA	NA	NA	NA	NA	NA		30-Jun-25	Hasan Enterprise	In continuation of previous assignment contract has been extended
	Premium Car-1 nos.							Planned Days							0			
	Car-8 nos.							Actual Dates										
	Micro Bus-2 nos.																	

Total = 185.00