Goods

Ministry: Ministry of Finance

Agency: Finance Division
Procurering Entiy Name & Code NA
Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

ANNUAL PROCUREMENT PLAN 2020-21

Budget : Development

Goods
Procurement Contract Estimated invitation/ Total time to Time for
Package E - ; Source of Time Code for| Tender Tender Appraval to | Noufication Signing of
Description of procurement package Goods | Unit Quantity Method & Approving Costin Lac Advertise : i £ A Contract | Completion of]
No Type Axihosity Funds . Process Tander Opening valuation Award of Award Contract Signehie Cortract
1 2 3 4 ¥ ) 7 8 - 10 11 12 13 14 15 16 17
Office Equipment Planned Dates| 07-Feb-21 23-Feb-21 16-Mar-21 23-Mar-21 30-Mar-21 20-Apr-21 72 04-Jun-21
2 Kireochpler Machine (Hegoy duty & 2 Planned Days 16 21 7 7 21 72 132
Speed){SCh-01 ,IPF-1)
{g Refrigerator{SCh-01 ,IPF-00) Nos 1 OTM-1 PD IDA/GoB 10.00f Actual Dates
7 Finger Print Machne-{SCh-01 ,IPF-00) 1 Actual Days
Micro ovens-{SCh-01 ,IPF-00) &
Padestal Fan (Sch-0, IPF-1) 1
Planned Dates| 13-Dec-20 20-Dec-20 03-Jan-21 06-Jan-21 09-Jan-21 16-Jan-21 27 30-Jan-21
= Planned Days 7 14 3 3 7 27 41
©  |Ac(2a000 BTU) for IPF Mos 4 RFQ-1 PD IDA/GoB 5.00
:‘ Actual Dates
= Actual Days
Planned Dates| 07-Feb-21 23-Feb-21 16-Mar-21 23-Mar-21 30-Mar-21 27-Apr-21 27-May-21
Computer & Accessories
Planned Days 16 21 T T 28 79 109
Video Conference System (Sch-1, IPF-0) 1 Actual Dates
Laser Printer Big Size (Sch-2, IPF-0) 2 Actual Days
o Scanner Legal (Sch-1, IPF-1) z
E Scanner Small (Sch-8, IPF-3) Nos 11
-2 IDA/GoB 31.50
g Smart Board 85" (Sch-0, IPF-1) 5 O™ PD
= |ups(sch-0, IPF-30) 50
Colour Laser Printer (Sch-0, IPF-1)
S
Sound System with recording for IPF
Seminar Room 1
Computer Labs 3
Class Rooms 5
Sound System | h Speaker) for Sck LS LS
o Planned Dates| 14-Feb-21 21-Feb-21 07-Mar-21 10-Mar-21 13-Mar-21 20-Mar-21 27 03-Apr-21
8 Stationary for Scheme Office s s RFQ-2 PD IDA/GoB 5.00| Planned Days 7 14 3 3 7 27 41
E Actual Dates
gLt Actual Days
W
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Goods

L%y .

Procurement | Contract Estimated mvitation/ - Total time to Time Fm(
S /al b N T S =
PBCFHgC Description of procurement package Goods |  Unnt Quantity Method & Approving Sriee o Cost in Lac [Fite Giote Advertise hface Jencet APpRval i ufaton | - xiging ot Contract | Completion of]
No : Funds Process Opening Evaluation Award of Award Contract
Type Authority Tk Tander Signeture Contract
1 2 3 4 5 ] T 8 9 10 11 12 13 14 15 16 17
Planned Dates| 20-Dec-20 27-Dec-20 10-Jan-21 13-Jan-21 16-Jan-21 23-Jan-21 22-Feb-21
-
= Planned Days 7 14 3 3 7 34 64
(&) Computer Consumables LS LS RFQ-3 PD IDA/GoB 5.00
A Actual Dates
=
Actual Days
© Camera (SCh-02 ,IPF-0) 2 Planned Dates| 07-Mar-21 14-Mar-21 28-Mar-21 31-Mar-21 03-Apr-21 10-Apr-21 7 24-Apr-21
g CCTV [ SCh-01 ,IPF-0) Sat 1 RFQ-4 PD IDA/GoB 3.00| Planned Days 7 14 3 3 7 27 41
E Actual Dates
Actual Days
Planned Dates| 20-Dec-20 27-Dec-20 10-Jan-21 13-Jan-21 16-Jan-21 23-Jan-21 22-Feb-21
]
= Planned Days 7 14 3 3 7 34 64
& Furniture for Scheme Office LS LS RFQ-5 PD IDA/GoB 5.00
2 Actual Dates
=
Actual Days
Furniture for IPF Planned Dates| 07-Mar-21 14-Mar-21 28-Mar-21 31-Mar-21 03-Apr-21 10-Apr-21 27 24-Apr-21
~
= Trolley (for food & crockeries) 2 Planned Days T 14 3 3 T 27 41
(4] Nos RFQ-5 PD IDA/GoB 5.00!
a2 Sofa Set (for 3 seat+1 x 2 seat) 2 Actual Dates
M4 Tea Table 2 Actual Days
Reception Table 1
| Total 69.50 |
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ANNUAL PROCUREMENT PLAN

Finance Ministry / Division-Finance
Agency Finance Division

Procurering Entiy Name & Code
Project /Progamme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS) Budget : Development
Scheme Name: Improving Pension Management System and Quality and Timeliness of Financial Reporting
Goods
e Procurement | Contract . invite/ p— . Total time to Time for
Package | Description of procurement packa® | Unit | Quantity | Method & | Approving S‘;“:z;s"f Estd. Cost in Lac T, | e Co4E RO 4 dvertise CT’““I,: E‘T;“u‘:;n A":'w“;:' to [Notfication of] SIEm08 of | Conract | Completion of
Type Authority Tander & Signeture Contrcat
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Telecommunication Equipment, Planned Dates | | 1-Nov-20 8-Nov-20 15-Nov-20 18-Nov-20 | 21-Nov-20 28-Nov-20 27 12-Dec-20
- PABX telephone Set Planned Days 7 7 3 3 7 27 41
a
. Actual Dates
i [EABEMachine Nas RFQ PD IDA/GoB 500
E Master Set Actual Days
Camera
TV
Sound System {Mouth Speaker} LS
Office Equipment Planned Dates I-Nov-20|  17-Nov-20 15-Dec-20 22-Dec-20 29-Dec-20 26-Jan-21 72 1-Mar-20
hine (H j
Photocopier Machine (Heavy duty & Pl Days % 28 4 7 28 7 158
Speed)
-
a | Actual Dates
E nos s OT™ PD IDA/GoB 15.00
2 |Refrigerator Actual Days
e
Micro ovens
Water Dispenser
Laminating Machine
Spiral binding machine
Planned Dates 15-Dec-20]  31-Dec-20 28-Jan-21 4-Feb-21 11-Feb-21 4-Mar-21 72 3-May-21
e
=] Planned Days 16 28 7 7 28 72 132
S Computer Software (MS Office) LS LS OTM/DC PD IDA/GoB 20.00
= Actual Dates
™
Actual Days
Ptanned Dates 8-Dec-20 15-Dec-20 22-Dec-20 25-Dec-20 28-Dec-20 4-Jan-21 27 18-Jan-21
E Office Equi t (Thumb Planned Days 18 28 7 5 28 86 L6
2 'Ce q”"_’meg i NowSet] LS OT™ PD IDA/GoB 90.00
2 mpression Device) Actus Dates
Actual Days
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g 5o Procurement | Contract : invita/ S o g Total time to Time for
N ge) Destopoon Ofmmem packas Unit | Quantity Method & | Approving So;l.;:;:f Estd. Cost in Lac Tk, Tae Code for Advertise de: EL“:: n Api:g lo Nohf:::dun o Sé_f:::;f Contract | Completion of
2 ! Type Authority Tander s o : Sigherure Contreat
1 2 3 4 5 [ 7 8 9 10 1 12 13 14 15 16 17
Planned Dates 19-Aug-2¢ 6-8ep-20 24-5¢p-20 1-Oct-20 6-0c1-20 3-Nov-20 27 17-Nov-20
8 Planned Days 18 28 7 5 28 36 100
@ Office Stationary nos FWA FD IDA/GoB 15.00
E Actual Dates
Actual Days
Planned Dates | 24-Aug-20 | 31-Aug-20 7-Sep-20 | 10-Sep-20 | 13-8ep-20 | 20-Sep-20 27 40ct-20
§ Planned Days 7 7 3 3 7 27 41
[T] Office Equipment nos RFQ PD IDA/GoB 5.00
a Actual Dates
=
Actual Days
Total 150.00

e
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Goods iBAS++ Scheme

ANNUAL PROCUREMENT PLAN: Goeds

Ministry / Division: Ministry of Finance

Agency : Finance Division

Procurering Entiy Name & Code: NA

Project /Progamme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS); 1090101-320000200 Budget : Unified
Scheme Name: Improvement of Public Financial Services Delivery through Implementation of BACS and iBAS++ ; 1090101-320000202

Goods

Procurement Contract . . nvitation/ . . . - .| Total time to Time for
Package No | Description of procurement package Goods |  Unit Quantity Method & Approving Source of | Estd. Cost in Lac| Time Code for Advertise Tendgr lcndgr Approval to. | Notificatior of}  Signing of Contract  |Completion of
. Funds Tk. Process Opening Evaluation Award Award Contract .
Type Authority Tander Signeture Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 i6 17
Computers and accessories
P ;]a:’“Cd 25-ul20 | 12-Aug-20 | 09-Sep-20 | 16-Sep-20 | 23-Sep-20 | 14-Oct-20 81 13-D2e-20
ates
Laptoy 25 P
poe Planned 18 28 7 7 21 81 141
Days
Deskiop 40
Actual Dates
= i-PAD 4 i
L? N OT] NP IDA/G 86.60 Actual Days
(g UPS 4] 0 M NPD oB 6.6
& Hard Disk Solid Stat Drive (1TB ) 10
Printer- {big Size) 2
Printer- (Small Size) 4
Printer- {Color) 1
Printer- (for Tracing) 1
Scanner (Legal) 1
Scanner (Small) 3
Server 3
gat”"ed 09-Aug-20] 27-Aug-20 | 24-Sep-20 | 01-Oct-20 | 08-Oct-20 | 26-Oct-20 81 28-Dec-20
ates
Switch 3
- Planned 15 28 7 7 21 8i 141
= > Days
& Router
& No OT™M NPD IDA/GoB 74.26 Actual Dates
<
o) Wifi Router 3 Actual Days
Online UPS 1
Mikrotik Router 1
Network KVM Switch 1
Telecommunication equipment
auip Eat“"ed 13-Aug-20| 31-Aug20 | 28-Sep20 | 05-Oct-20 | 12-Oct20 | 02-Nov-20 81 0l-Jan-21
ates
PABX Telephone Set 30
= P Plamed s 28 7 7 21 81 141
&) Days
*h PABX Machine Ne 1 OT™ NPD IDA/GoB 12.09
% Actual Dates
=]
- Master Set 3
Actual Days
Modem 20
Camera and accessories Planned 21-Sep-19 | 28-Sep-19 | 12-0ct-19 | 15.0ct-19 | 18-Oct-19 | 25-Oct-19 34 08-Mov-19
Dates
= Camera- 1
3 glanned 7 14 3 3 7 34 48
’ ays
: RFQ NPD IDA/GoB 5.00 Y
2] CCTV- 1
< Actual Dates
|2
|
Actual Days ’!‘
.
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Goods iBAS++ Scheme

Procurement Contract . - invitation/ . . Lo Total time to Time for
- . . S £ td. Cost in Lac| Time Code f . Tend Tend A al to | Notification of] Signing of
Package No | Description of procurement package Goods | Unit Quantity Method & Approving ource of | Es ostin Lac, Time Code for Advertise encer ender pprova Hheation nng

. y t  |Completion off
Funds Tk Process QOpening Evaluation Award Award Contract Eontrac Completion o
Type Authority Tander Signeture Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Office equipment

Planned
Dates
Planned
Days

24-Sep-20[ 10-Oct-20 31-Oct-2C 07-Nov-20 14-Nov-20 035-Dec-20 72 01-Mar-20

Photocopier- {bi 2
P (b) 16 21 7 7 21 72 132

h jer- {col 1
Photocopier- {color) Actual Dates

Muttimedia Projector 3
Actual Days

Projector Screen

Digital display board
LED display board

v

AC 05 Ton-

AC 03 Ton-

AC 02 Ton-

AC 01 Ton-

Generator

Finger Print Machine-
Laminating Machine
Spiral binding machine
Sound system {Mouth Speaker)
Video Conference

Cable Tester

Clumping Tool

Blower

Labeling Machine

Power Meter

Pedestal Fan

Water Dispenser
Refrigerator

Voltage Stabilizer

Multi piug

3 Phase Power Meter
Paper Shredder Machine
First Aid Box

Micio Qven

Fire Extinguisher

Room Temperature Device

alaj ol afwlwlofa] o] ro|wfes

No OT™ NPD IDA/GoB 115.50

iBAS-GD5

w
S

wiw]w| ol oo s -

>

o
S

o rof rof ro] o
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Goods iBAS++ Scheme

Procurement Contract . . invitation/ . . - Total time to Time for
R . Estd G a Y ender | { iening of
Package No | Description of procurement package Goods | Unit Quantity Method & Approving Source of std Costin Lac | Tume Code for Advertise T(,nd.u Tende:r Approval to | Notification of| - Signing o Contract  |Completion of
i Funds Tk. Process Cpening Evaluation Award Award Contract .
Type Authority Tander < Signeture Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Fumiture
Sofa 4
glat’;"‘:d 04-Oct-20 | 20-0c1-20 | 10-Nov-20 | 17-Nov-20 | 24-Nov-20 | 15-Dec-20 7 14-Jan-21
ales
Steel cupboard- 10
. Planned 16 21 7 7 21 72 102
Days
Wooden cabinets- 10
© Actual Dates
=
[ &) File Cabinet- 10
" No O™ NPD IDA/GoB 78.83 Actual Days
«
= Table Big 1
Tabie- Medium 10
Tabie- Small 30
Office Chair 100
Tea Table 4
Small Drawer/Side Drawer 10
Work Station (60 persor) 60
Computer Software
No PDl:zmed 12-0ct:20 | 28-Oct-20 | 18-Now-20 | 25-Nov-20 | 02-Dec-20 | 23-Dec-20 72 21-Feb-21
cs
Microsoft Volume License(Operating System, i Planned
Office, Visio Team Foundation Server) Days 16 2 7 7 21 7 86
Visual Studio 2019 {Volume License) Professional 1
Edition Actual Dates
E Microsoft SharePoint Server 1
) Actual Days
17 OT™ NPD IDA/GoB 205.00
< Resharper 1
2 Toad for Oracle with license (dba extended 1
edition)
USB Blocker Software 1
Adobe Package (Premier, After Effects, 1
Photoshop. Audition
Firewalt 1
Website Design/Apps 1
Interior Decoration
Ef:‘;ed 17-Aug20 | 24-Aug-20 | 31-Aug20 | 03-Sep-20 | 06-Sep-20 | 13-Sep-20 34 27-Sep-20
(]
oK
8 Planned 7 7 3 3 7 27 41
Iyt Ls s REQ NPD IDA/GoB 5.00 Days
_g Actual Dates
Actual Days
Interior Decoration
gat““ed 04-Nov-20 | 11-Nov-20 | 18-Nov-20 | 21-Now-20 | 24-Nov-20 | 01-Dec-20 34 15-Dec-20 | 3
ates
(=)
3 ;Ia“md 7 7 3 3 7 27 4i
s LS LS RFQ NPD IDA/GoB 5.00 ays
é Actual Dates
== 3
Actual Days C‘ ﬂ L\
Il
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Goods iBAS++ Scheme

Procurement Contract . . N invitation/ T . | Total time to Time for
. . . . Source of | Estd. Cost in Lac|Time Code fo . Tender Tender Approval to | Notification of] Signing of
Package No | Description of procurement package Goods | Unit Quantity Method & Approving ou std. © ime "l Advertise PP N

; Contract | Completion of
Funds Tk, Process Opening Evaluation Award Award Contract onirac ompietion o
Type Authority Tander Signeture Contract

s
~
w
N

5 6 7 8 9 10 1 12 13 14 15 16 17
Planned
Dates
Planned

s (s o™ NPD IDA/GoB 15000 D2

Actual Dates

Interior Decoration
11-Nov-20{ 28-Nov-20 19-Dec-20 26-Dec-20 02-Jan-21 23-Jan-21 72 24-Mar-21

17 21 7 7 21 73 133

iBAS-GD10

Actual Days

Laptop Planned

Dates
Planned

No 5 RFQ NPD IDA/GoB 5.00 Days

Actual Dates

05-Aug-20[ 12-Aug-20 19-Aug-20 22-Aug-20 25-Aug-20 01-Sep-20 81 01-Oct-20

4]

iBAS-GDI1
~1
~
<
[$5]
~

Actual Days

i-PAD Planned
Dates
Planned
No 6 RFQ NPD IDA/GoB 5.00 Days

Actual Dates

03-Aug-20{ 12-Aug-20 19-Aug-20 22-Aug-20 25-Aug-20 01-Sep-20 8] 01-Oct-20

41

iBAS-GD12
-1
~J
~
i

Actual Days

Printing and Stationery Planned

Dates
Planned
Days

08-Sep-20 24-Sep-20 15-Oct-20 22-Oct-20 29-Oct-20 19-Nov-20

~
2

18-Jan-21

Computer consumables
16 21 7 7 21 72 132

Printing and Binding LS LS FWA NPD IDA/GOB 100.00 Actual Dat
ctual Dates

iBAS-GD13

Stamps and seals Actual Days

Other Stationery
Printing and Stationery

Planned

Dates
Computer consumables Planned

04-Aug-20 11-Aug-20 18-Aug-20 21-Aug-20 24-Aug-20 31-Aug-20 34 14-Sep-20

7 7 3 3 7 27 41
Days ?

Printing and Binding ts Ls RFQ NPD DA/GoS 500 Actual Dat
1. ates

iBAS-GD14

Stamps and seals Actual Days

Other Stationery

Total 852.19|
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Goods

Finance Ministry / Division-Finance

Agency

Finance Division

Procurenng Entiy Name & Code
Project /Progamme Name & Code Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

ANNUAL PROCUREMENT PLAN

Macro Model

Budget : Development

Scheme Name: Improvement of Fiscal For ing through Develop of Macrc ic Model
Goods
Procurement Contract nvita/ s ifteasion ofl ' £ Total timeto | Tume for
Package : ? Source of Estd Costin | Time Code for Tender Tender Appraval to | Notification Jgning of G it
i Description of ement Goods Unit | Quantity Method & | Approvin Adveruise i ;i i
Ne senption of procurement package ~a A:“wn: Funds Lakh Tk Process s Opening | Evaluation Award Avard Contract | . oionerure Contreat
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
(= acc Comp i yboard, Planned Dates 19-Aug-20|  4-Sep-20 18-Sep-20 25-Sep-20 28-Sep-20 19-0ct-20 61 3-Dec-20
Mouse
13 Planned Days 16 14 7 3 21 61 122
Laptop with accessories H
Desktop (27" Monitor) with accessories 13
Desktop with monitor and accessories 8
—  [-Pap 5
5 ups 21
iz |Hard Disk Solid Stat drive (2TB) 5 OT™M NPD IDA/GoB 79.20
- Printer (Big Size) (Multi Function) Nos 2
E Printer (Small Size) 26
Printer (Color) 1
1 Actual Dates
Printer (for tracing)
Scanner (legal) 1
13 Actual Days
Scanner (Small)
|Prendrive (64 GB) 26
Office Equipment Planned Dates 7-Sep-20|  23-S¢p-20 7-0ct-20 14-Oct-20 17-0c1-20 7-Nov-20 61 22-Dec-20
Photocopier- (big) {including color photocopy options) Nes 2 Planned Days 16 14 7 3 21 6] 122
Multimedia Projector & Projector Screen 1
Multi Touch Interactive LED Panel (60-65") 2
TV (65" Screen and Smart) 2
- Laminating Machine 1
E Spiral binding machine 1
&
@ |Weter Dispenser - o™ NPD IDA/GoB 27.60
= Refrigerator (Big) 1
E Refrigerator {small) 3
Voltage Stabilizer 5
Multi plug 30
Paper Shredder Machine 1
First Aid Box L
Micro Oven 2 5y 1 Dates
Fire Extinguisher $ Actual Davs
Furniture & Fixuture Planned Dates 7-Sep-20| 23-Sep-20 7-Oct-20 14-Oc1-20 17-Oct-20 7-Nov-20 61 22-Dec-20
7 3 21 61 122
Sofa (S seater including Center and side table) 4 Planned Days 16 14
File Cabinet/ Still Cupboard 11 Actual Dates
Book Shelf 11
Table (Executive-Big Size) 11
Table- Medium
) 13
Table- Small
able- Smal 9

)3,




Goods

Procurement Contract mvita/ e 5 Total ume to | Time for
Package < Source of Estd. Cost in | Time Code for Tender Tender Appraval to | Notification of | Signing of
: Description of procurement package Goods Unit Quantity Method & Approving Advertise : { Contract | Completion of
No Type it Funds Lakh Tk Process Tander Opening Evaluation Award Award Contract Sigeatee i
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17
¢ ] :
g jShin(Ecaie) L o™ NPD IDA/GOB 41.20
< Chair (Non-Executive)
= 8
- Visitor Chair
80
Computer Table
21
Mini Conference Table (25 seating ity) 1
Mini Conference Chair (Executive) 1
Min Conference Chair 25
Tea Table 11
Coat Stand 10 Actual Days
2 |Books and Journal Planned Dates 19-Aug-20|  4-Sep-20 18-Sep-20 25-Sep-20 28-Sep-20 19-0c1-20 61 3-Dec-20
&)
t= |Economics and others related books LS LS oT™M NPD IDA/GoB 7.00 | Planned Davs 16 14 7 3 21 61 122
3
e Economics and others related Journal Subscription LS LS Actual Dates
o Actual Davs
Computer Software Planned Dates 25-Nov-20| 11-Dec-20 25-Dec-20 1-Jan-21 4-Jan-21 25-Jan-21 61 11-Mar-21
E Microsoft Operating System and Office (Licenses 2% 16 14 7 3 21 61 122
T copy)
.Lé E-Views for Licensees 13 0T™M NPD IDA/GoB 62.20
-
E Adobe for licenses’ (PDF Reader, Writer) Nos 13 Planned Days 16 14 7 3 21 61 106
MATLAB for Licensees 5 Actual Dates
STATA for Licensees (MP Core) 13 Actual Davs
Furniture & Fixuture Planned Dates 7-Sep-20|  23-Sep-20 7-0ct-20 14-Oct-20 17-0ct-20 7-Nov-20 30 22-Dec-20
Janned 30 50
Sofa (5 seater including Center and side table) 1 P s v 3 2 ¢ :
£ [File Cabinet/ Still Cupboard 2
$  [Book Shelf 2
; Table (Executive-Big Size) Nos 2 RFQ NPD IDA/GoB 5.00
'c' Chair (Executive) 2
- Chair (Non-Executive) 5
Computer Table 5
Tea Table 2
Coat Stand 5
Office Equipment Planned Dates 7-Sep-20]  23-Sep-20 7-0ct-20 14-Oc1-20 17-0c1-20 7-Nov-20 30 22-Dec-20
Laminating Machine ; Planned Days 10 3 3 3 1 30 50
Spiral binding machine 1
Water Dispenser
= 2
(=]
O [Refrigerator (small)
G Nos 1 RFQ NPD IDA/GoB 5.00
E Paper Shredder Machine
S 3
First Aid Box
1
Micro Oven
1
) Fire Extinguisher
s /




Goods

M/

Procurement Contract mvita/ Total imeto | Time for
Pack: ¢ f
;:ge Descnption of procurement package Goods Unit Quantity Method & Approving S(;_l::':so‘- Esl‘d C?rs: = Tm\;rCodt e Advertise S E\-];ulu‘::;n AP::;: 1 NDII:I:!!:I‘I o Sém‘: Contract Completion of
Type Authonity Tander e Signeture Contrcat
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17
it vk fime Gt i Planned Dates 19-Aug-20|  4-Sep-20 18-Sep-20 | 25-Sep-20 | 28-Sep20 | 19-Oct-20 30 3-Dec-20
Mouse
» Planned Days 10 3 3 3 1 30 50
[~
L.? Desktop 5
& RFQ NPD IDA/GoB 5.00
g ups 5
1S
Printer (Small) 1
Scanner (Small) 1
g Books and Journal Planned Dates 19-Aug-21|  4-Sep-21 18-Sep-21 25-Sep-21 28-Sep-21 19-Oct-21 30 3-Dec-21
& i &
d E and others related book! lanned 0 50
E conomics others relal s LS LS RFQ NPD DA 500 Pi Days 10 3 3 3 1 3 5
E Economics and others related Journal Subscription LS LS Actual Dates
Actual Davs
[4tal 237.20




Goods

ANNUAL PROCUREMENT PLAN

Finance Ministry / Division-Finance TDM Model
|Agency | Finance Division
Procurering Entiy Name & Code
Project MNlme & Code: Strengf Public Fi ial Management Program to Emhl’_e Service Delivery (SPFMS) Budget : Develop
Sch Sch Name: Strengthening the capacity of treasury and debt 2 t wing Goods
ok Total days to
Package| Description of procurement package | 1 | Quantity gy A‘;‘;‘::;‘g Source of | Estd. CostinLakh | Time Code | ™% | Tender | Tender | Appravalto | Noification | Signing of C‘?;:’Q;n Implimentation
No Goods s Autoniy Funds Tk. for Process Tander Opening | Evaluation Award of Award Contract of Contreat ol; E::u-w
: age
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
S S i ohec 19-A
P ies puter, -Aug-20| 4-Sep-20 2-Oct-20 9-Oct-20 12-Oct-20 | 9-Nov-20 | 24-Dec-20
“ | Monitor, Keyboard, Mouse aios.
- J e ; 11 [Planned Davs 16 28 7 3 28 45 £ DRSS
Q Desktop 10
& [ues 10 oT™ NPD IDA/GoB 61.35
E Printer big size Nos 2 Actual Dates
printer (Small) 3
Video Conference Equipment 1 Actual Days
Scanner (small) + scanner legal 3+2
Planned
| Office equipments Detes 7-Sep-20| 17-Sep-20 | 20-Sep-20 | 23-Sep-20 | 26-Sep-20 | 29-Sep-20 | 29-Oct-20
o [Protocoper (smal 1 Fhk T 10 3 3 3 1 30 50
; Water Dispenser 2 RFQ NPD | IDA/GoB e Lo
a
= |Laminating Machine 1 Actual Days
| Spiral binding machine !
T 1
= Office furniture Planned " 7-Sep-20| 17-Sep-20 | 20-Sep-20 | 23-Sep-20 | 26-Sep-20 | 29-Sep-20 | 29-Oct-20
G [SmalTable 15 Planned Days 10 3 3 3 1 30 50
E Chai Nos 20 RFQ NPD IDA/GoB 5.00 | Actual Dates
E E Cabi 5 Actual Dave
Computer Table 15
o C ies Computer, ;:m:d 19-Aug-20| 4-Sep-20 2-Oct-20 9-Oct-20 12-Oct-20 | 9-Nov-20 | 24-Dec-20
Monitor, Keyboard, Mouse 10 3 3 3 1 30 50
é Desktop 5
E UPS 5 RFQ NPD IDA/GoB 5.00
Actual Dates
g | printer (Small) 1
Actual Days
Scanner (small)




Goods

3 Total days to
Package| Description of procurement package Unit tity 5 &l ACon::;t Source of | Estd. Cost in Lakh | Time Code A:vv;‘tdise Tender Tender Appraval to | Notification | Signing of Co 3.;; Implimentation
No Goods Quen Mot PPOVINE | pngs Tk, for Process Opening | Evaluation | Award | of Award | Contract mpIeion | - ¢ Contreat
Type Authority Tander of Contreat P i
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
|Computer Software Planned 25-Nov-20| 11-Dec-20 | 8-Jan-21 | 15-Jan-21 | 18-Jan-21 | 15-Feb21 | 1-Apr-21
2 (M 26 user | Planned Days 16 28 7 3 2] 45 90
Q  [Oracle Java 5 ¥ Actual Dates
& [saLsener A 0 OT™ PD IDA/GoB 65.00 [ ctual Days
E eViews 5
DMFAS software-Updtaed version 1
AOffice fumiture Dm' "““_“ 25-Nov-20| 11-Dec-20 | 8-Jan-21 | 15-Jan-21 | 18-Jan-21 | 15-Feb2l | 1-Apr-2l
é Table 15 Planned Days 16 28 7 3 21 as 9
: OT™M NFD IDA/GoB 17.00 | Actual Dates
& |char 2
= Nos
™ |File Cabinet 5 Actual Days
Computer Table 15
] Planned
/ Office equipments Dl 25-Nov-20| 11-Dec-20 | 8-Jan-21 15-Jan-21 18-Jan-21 | 15-Feb-21 1-Apr-21
g
§  |Protocopier g 1 e 16 28 7 3 21 45 %
z jer- (small 1 s Actual Dat
g Photocopier- (small) Nei es
AC 5 Actual Days
Smart TV 2
180.25




Goods

Finance Ministry / Division-Finance

Agency

Procurering Entiy Name & Code
Project /Progamme Name & Code: Str

Finance Division

b

Public Fi

ial M

ANNUAL PROCUREMENT PLAN

Scheme Name: Scheme on Improving the Budget Process through Capacity Development of BMCs and BWGs

Program to Enable Service Delivery (SPFMS)

Budget : Development

Goods
Package B N s Cad Unit Ok P;:C:;:::Zm ACOT:::CH' Source of Estd. Costin |Time Code for A:Inv\:rl:/se Tender Tender Appraval to | Notification of| Signing of Tn(',al o c T"';e for r
M escription of procurement package Goods uantity et pproving Funds Lakh Tk Trcenss kg Evaluation pisp Kooy iy ontract ompletion of
Type Authority Tander Signeture Contrcat
e
1 2 3 4 5 6 v 8 9 10 11 12 13 14 15 16 17
C jes C Mont
SLAE N RFQ  [NPD IDA/GoB 5.00 |Planned Dates | 10-Aug-20] 20-Aug-20 | 27-Aug-20 | 30-Aug-20 | 2-Sep-20 9.Sep-20 30 9-0ct-20
= |Keyboard, Mouse NOS
< 3 Planned Days 10 7 3 3 7 30 60
A, Laptop
=
E Scanner (Small) 1 Actual Dates
Actual Days
(Compuiter accassonies © RFQ  |NPD IDA/GoB 5,00 |Planned Dates | 10-Aug-20| 20-Aug-20 | 27-Aug-20 | 30-Aug-20 | 2-Sep-20 9.Sep-20 30 9-0ct-20
o |Keyboard, Mouse NOS
o 7 3
5 Beskinp 2 Planned Days 10 k 3 7 30 60
g Online UPS 2 Actual Dates
™
Printer (for tracing) 1 Actual Days
ﬁ g :"”""'e" puter, Monitor, |yne OT™  |NPD IDA/GoB 117.70 |Planned Dates | 20-Aug-20]  5-Sep-20 30ct:20 | 10:00:20 | 17-0ct-20 | 14-Nov-20 86 29-Dec-20
|Keyboard, Mouse
as iy 16 2% 7 7 28 86 131
Laptop Days
Actual Dates
18
Desktop
o)
= 18 Actual Days
L? Online UPS
o
g 2
g Printer- (big Size)
2
Printer- (Color)
Printer (for tracing) i
Scanner (Legal) 1
Scanner (Small) 4
i ez C 3 RFQ NPD |IDA/GoB 5.00 |Planned Dates 1-Dec-20| 11-Dec-20 18-Dec-20 21-Dec-20 24-Dec-20 31-Dec-20 30 30-Jan-21
T |keyboard, Mouse NOS
< 2 Planned Days 10 7 3 3 7 30 60
i Laptop
-]
E Scanner (Legal) 1 Actual Dates
Actual Days




Goods

Package . Procyronioal Sl Source of Estd Costin |Time Code for iiod Tender Tender Appraval to |Notification of|  Signing of fotalmena e .fuv
7| Description of procurement package Goods [ Unit Quantity Method & Approving : Advertise Contract | Completion of]
No Funds Lakh Tk Process Opening Evaluation Award Award Contract
Type Authority Tander Signeture Contrcat
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
.75 | Pl 0-Aug-20{  5-Sep-20 3-Oct- -Oct- -Oct-. Nov- Dec-.
Ofice aipment NOS 0T™ NPD IDA/GoB 46,75 |Planned Dates 20-Aug-20 Sep-2 Oct-20 10-Oct-20 17-0O¢t-20 7-Nov-20 86 7-Dec-20)
Photocopier- (big) 2 Planned Days 16 28 7 7 28 86 131
Photocopier- (color) 2 Actual Dates
Digital display board 2 Actual Days
LED display board - |
AC 05 Ton- 4
v - 4
Q‘ AC 03 Ton
S |smartTv 3
o
g Laminating Machine 2
L
Spiral binding machine 2
Video Conferencing facility 1
Pedestal Fan 5
o
Water Dispenser 3
Refrigerator 3
Paper Shredder Machine 2
NPD IDA/Gol 5.00 |Planned 31-Aug-20| 16-Sep-20 -Sep-20 6-Sep-20 29- 0 -Oct-20 3 5-Nov-
g Dfflie sculpment NOS LS RFQ B 00 |Planned Dates ug-2 ep: 23-Sep-2 26-Sep- Sep-2 6-Oct-2 0 Nov-20
’\? Crockeries & Others Planned Days 10 T 3 3 7 30 60|
By
g Actual Dates
=
Actual Days
.  |Telecommunication equipment NOS RFQ NPD IDA/GoB 5.00 |Planned Dates 1-Sep-20[ 11-Sep-20 18-Sep-20 21-Sep-20 24-Sep-20 1-0et-20 72 15-Nov-20
(=]
O |paBX Telephone Set s Planned Days 10 i) 3 3 7 72 60
9
g PABX Machine 1 Actual Dates
—_
Master Set 1 Actual Days




Goods

Procurement Contract invita/ ; Total time to Time for
Package ! ; Source of Estd. Cost in | Time Code for Tender Tender Appraval to | Notification of| Signing of
No Description of procurement package Goods niy Qoantiy Meshod & Sppeviog Funds Lakh Tk Process i Opening Evaluation Award Award Contract Contraot Completion of]
Type Authority Tander Signeture Contreat
1 2 3 4 & 6 7 8 9 10 Il 12 13 14 15 16 17
Furniture NOS O™ NPD IDA/GoB 61.65 |Planned Dates 1-Sep-20] 17-Sep-20 15-Oct-20 22-0ct-20 29-Oct-20 26-Nov-20 86 10-Jan-21
Sofa 3 Planned 16 28 7 7 28 86 131
Days
Actual Dates
Wooden cabinets- 10
File Cabinet- 10 Actual Days
©
= Table Big 10
5
o Table- Medium 10
a
= Table- Small/computer table 10
Office Chair 30
Tea Table 10
Steel cupboard 10
Small Drawer/Side Drawer 15
Work Station (60 person) 20
TeaTrolly 2
= Software NOS RFQ NPD IDA/GoB 5.00 | Planned Dates 15-Sep-20| 25-Sep-20 2-Oct-20 5-0ct-20 8-Oct-20 15-Oct-20 30 29-Nov-20
=]
&) Planned Days 10 7 3 3 7 30 60
[
g Actual Dates
5
Actual Days
¥ Total 256.10






