

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

Scheme on Improvement of Fiscal through Development of Macroeconometric Model

(ANNUAL PROCUREMENT PLAN)
FY 2026-2027

**Strengthening Public Financial Management Program to Enable Service Delivery
(SPFMS)**

Date: 20/07/2026

Government of the People's Republic of Bangladesh
Finance Division, Ministry of Finance
Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)
Scheme on Improvement of Fiscal Forecasting through Development of Macroeconometric
Model
IEB Bhaban (4th Floor), Ramna, Dhaka-1000
www.spfms.gov.bd

(ANNUAL PROCUREMENT PLAN)
FY 2026-2027

Summary of Procurement

BDT (in Lakh Taka)	
Types	Estimated Cost
Goods	39.50
Service	
Individual Consultant	174.00
Non Consulting Services	65.00
Total	278.50


Md. Jahid Hossain
Junior Consultant (Executive)
SPFMS, Finance Division
Ministry of Finance


Muhammad Anisuzzaman
Program Executive & Coordinator
SPFMS, Finance Division
Ministry of Finance


Dr. Ziaul Abedin
Additional Secretary (Budget-1)
Finance Division, Ministry of Finance
&
National Program Director, SPFMS


Dr. Md Khairuzzaman Mozumder
Secretary
Finance Division, Ministry of Finance
&
HOPE, SPFMS

ANNUAL PROCUREMENT PLAN (GOODS)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code: N/A

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on Improvement of Fiscal Forecasting through Development of Macroeconometric Model

SL	Package no	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated cost (Lac Tk)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total Contract Price (Lac Tk)	Name of supplier	Total Completion time including schedule	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	FDMOD-GD40	Computer & Accessories	Nos		OTM	NPD	GoB	11.00	Planned Dates	1/9/2026	19/09/26	10/10/2026	24/10/26	31/10/26	28/11/26					
		Printer		1					Planned Days											
		Laptop		6					Actual Date											
		Computer Software							Planned Dates	30/08/25	6/9/2025	11/9/2025	14/09/25	19/09/25	24/09/25					
2	FDMOD-GD41	E-Views for Licenses	Nos	10	DPM	NPD	GoB	10.00	Planned Days											
				Actual Date																
				Actual Days																
				Planned Dates					20/07/26	27/07/26	2/8/2026	5/8/2026	10/8/2026	15/08/26						
3	FDMOD-GD42	Laptop	Nos	5	RFQ	NPD	GoB	8.00	Planned Days											
				Actual Date																
				Actual Days																
				Planned Dates					10/8/2026	17/08/26	22/8/2026	25/8/2026	30/8/2026	5/9/2026						
4	FDMOD-GD43	Furniture	LS	LS	RFQ	NPD	GoB	2.50	Planned Days											
				Actual Date																
				Actual Days																
				Planned Dates					20/08/26	27/08/26	2/9/2026	5/9/2026	10/9/2026	15/09/26						
5	FDMOD-GD44	Office Equipment	LS	LS	RFQ	NPD	GoB	3.00	Planned Days		7	5	3	5	5					
				Actual Date																
				Actual Days																
				Planned Dates					10/9/2026	17/09/26	22/9/2026	25/9/2026	30/9/2026	5/10/2026						
6	FDMOD-GD45	Printing & Binding	LS	LS	RFQ	NPD	GoB	5.00	Planned Days		7	5	3	5	5					
		Notebook/Diary							Actual Date											
		Folder							Actual Days											
		Pen																		
		Medium-Term																		
		Macroeconomic Policy																		
		Statement Book Cover																		
		Others																		
		Total						39.50												

Johio

(Signature)

ANNUAL PROCUREMENT PLAN: CONSULTING SERVICES (INDIVIDUAL)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code: N/A

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on Improvement of Fiscal Forecasting through Development of Macroeconometric Model

SL	Package no	Description of Procurement Packages Goods	Unit	Months/ Quantity	Procurement Method	Procurement Approving Authority	Source of Fund	Cost per month (Lac Tk)	Total Cost (In Lac Tk.)	Time Code for Process	Advertise EOI	Proposal Opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Name of Consultant	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	21	22
1	FDMOD-S1	Sr. Consultant-Information Technology	PM	0	SIC	HOPE	IDA/GoB	4.50		Planned Dates									Vacant	
										Planned Days										
										Actual Dates										
										Actual Days										
2	FDMOD-S2	Sr. Consultant-Economics	PM	0	SIC	HOPE	IDA/GoB	4.50		Planned Dates									Vacant	
										Planned Days										
										Actual Dates										
										Actual Days										
3	FDMOD-S3	Sr. Consultant-Econometrics	PM	12	SIC	HOPE	IDA/GoB	4.50	54.00	Planned Dates						30/06/2026			Touhidul Islam	Up to 30/06/2027
										Planned Days										
										Actual Dates										
										Actual Days										
4	FDMOD-S4	Sr. Consultant-Statistics	PM	0	SIC	HOPE	IDA/GoB	4.50		Planned Dates									Vacant	
										Planned Days										
										Actual Dates										
										Actual Days										
5	FDMOD-S5	Consultant-Information Technology	PM	0	SIC	HOPE	IDA/GoB	3.50		Planned Dates									Vacant	
										Planned Days										
										Actual Dates										
										Actual Days										
6	FDMOD-S6	Consultant-Economics	PM	12	SIC	HOPE	IDA/GoB	3.50	42.00	Planned Dates						30/06/2026			Rina Akter	Up to 30/06/2027
										Planned Days										
										Actual Dates										
										Actual Days										
7	FDMOD-S7	Consultant-Econometrics	PM	0	SIC	HOPE	IDA/GoB	3.50		Planned Dates									Vacant	
										Planned Days										
										Actual Dates										
										Actual Days										
8	FDMOD-S8	Consultant-Statistics	PM	12	SIC	HOPE	IDA/GoB	3.50	42.00	Planned Dates						30/06/2026			Pranab Kumar Sarker	Up to 30/06/2027
										Planned Days										
										Actual Dates										
										Actual Days										
9	FDMOD-S9	Junior Consultant-Executive	PM	12	SIC	HOPE	IDA/GoB	1.50	18.00	Planned Dates						30/06/2026			Md. Jahid Hossain	Up to 30/06/2027
										Planned Days										
										Actual Dates										
										Actual Days										
10	FDMOD-S10	Junior Consultant-Economics	PM	12	SIC	HOPE	IDA/GoB	1.50	18.00	Planned Dates						30/06/2026			Md. Mostofa Kamal	Up to 30/06/2027
										Planned Days										
										Actual Dates										
										Actual Days										

11	FDMOD-S11	Junior Consultant-Statistics	PM	0	SIC	HOPE	IDA/GoB	1.50	-	Planned Dates									Vacant	
										Planned Days										
										Actual Dates										
										Actual Days										
12	FDMOD-S12	Junior Consultant-IT	PM	0	SIC	HOPE	IDA/GoB	1.50	-	Planned Dates								Vacant		
										Planned Days										
										Actual Dates										
										Actual Days										
							Total	38.00	174.00											

John

(Signature)

ANNUAL PROCUREMENT PLAN: Outsourcing (FIRM)

Finance Ministry / Division-Finance

Agency :

Procuring Entity Name & Code

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Improvement of Fiscal Forecasting through Development of Macroeconometric Model

Budget : Development

Consulting Firm

SL	Package No.	Description of procurement package	Unit	Quantity	Procurement Method	Procurement Approving Authority	Source of Funds	Cost Per Month	Total cost in Lac Taka	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Final Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Actual Cost (BDT)	Name of Consultant	Remarks
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	FDMOD-SF1	Serve to be outsourced (Office Shohayak)	PM	1	RFQ	HOPE	IDA/GoB		5.00	Planned Dates												
										Planned Days		21	28	-	7	7	7	70				
										Actual Dates												
										Actual Days												
							Total =		5.00													

[Handwritten signature]

[Handwritten mark]

REVISED ANNUAL PROCUREMENT PLAN: Single Source Selection (FIRM)

Finance Ministry / Division-Finance

Agency :

Procuring Entity Name & Code

Project / Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Improvement of Fiscal Forecasting through Development of Macroeconometric Model

Budget : Development

Consulting Firm

Sl	Package No	Description of procurement package	Unit	Months/ Quantity	Procurement Method	Procurement Approving Authority	Source of Funds	Cost Per Month	Total cost in Lac Take	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Final Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Actual Cost (BDT)	Name of Consultant	Remarks
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	FDMOD-SF3	Training on Best Practices of MFMod/ Macroeconomics (Foreign Training)			QCBS/SSS	HOPE	IDA/GoB		60	Planned Dates												
										Planned Days		21	28	-	7	7	7	70				
										Actual Dates												
										Actual Days												
							Total =		60.00													