



Finance Division, Ministry of Finance

“Scheme on Strengthening of State-owned Enterprises’ Governance”

**(ANNUAL PROCUREMENT PLAN)
FY 2024-2025**

**Strengthening Public Financial Management Program to Enable Service
Delivery (SPFMS)**


Date:

(ANNUAL PROCUREMENT PLAN)

FY 2023-2024

Summary of Procurement

	BDT
	Amount in lac
Goods	60.00
Consultant Service Individual	375.80
Non-Consultant Service	16.00
Total	451.80


(Md. Sumsuddin)
Junior Consultant (Ex.)


(Md. Tajul Islam)
Program Executive Coordinator
(PEC) SPFMS


(Bilquis Jahan Rimi)
Additional Secretary, Budget-1,
and
National Program Director
SPFMS

(Secretary)
Finance Division,
Ministry of Finance

Finance Ministry / Division-Finance
Agency Finance Division
Procuring Entity Name & Code

Programme Name & Code: Strengthening Public Financial Management to Enable Service Delivery (SPFMS) 1090101-320000-200
Scheme Name: Scheme on Strengthening of State-owned Enterprises' Governance

Budget : Development

Package No	Product Description	Measure of Unit	Total Quantity	Procurement Method & Pattern	Procurement Approving Authority	Estd. Cost in Lac Tk.	Time Code for Process	invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Computer & Accessories															
SOE-GLE	1. Microsoft Visual Studio-5	I	I	RFQ	NPD/HOPE	5.00	Planned Dates	10-Mar-25	17-Mar-25	18-Mar-25	25-Mar-25	28-Mar-25	7-Apr-25		30-Jun-25
							Planned Days								
							Actual Dates		7	0	7	3	10	24	
							Actual Days								

Office Equipment

[illegible]

Office Furniture

[illegible]

শ্রীমতী
মোঃ তাজুল ইসলাম
প্রোগ্রাম এন্সিকিউটিভ অ্যান্ড কোঅর্ডিনেটর
সরকারি অধিক বারহুদা নউনাউকো বর্কুটি (এসটিএফএএস)
অর্থবিভাগ, অর্থমন্ত্রণালয়

১৭

(বিবাকিম জাহান রিমি)
অভ্যন্তরীণ পরিচালক (অতিরিক্ত সচিব)
অর্থ বিভাগ, অর্থ মন্ত্রণালয়, শ্রীমঙ্গল ক্যান্টনমেন্ট
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Computer Consumables

[illegible]

Award and Rewards

		Award and Rewards										Total		
SOF-66E	Award and Rewards	1	1	DPM	NPD/HOPE	30.00	Planned	10-Mar-25	10-Mar-25	17-Mar-25	24-Mar-25	27-Mar-25	3-Apr-25	30-Jun-23
							Dates							
							Days		7	0	7	3	7	
							Actual							
							Dates							
SOF-67E	1. CCTV Camera 13x05=18 2. VRF-02 3. HDD-02 4. Port-02 5. Smart TV-02 (Lavel-07 and Lavel-02)	1	1	RFQ	NPD/HOPE	5.00	Planned	16-Jan-25	16-Jun-25	23-Jan-25	30-Jan-25	2-Feb-25	9-Feb-25	30-Jun-23
							Dates							
							Days		7	0	7	3	7	
							Actual							
							Dates							
						60.00								

James Dean

মোঃ সামছুউদ্দীন
জুনিয়ার পরামর্শক (এগ্রিকাল্টিভ)
পিএফএ বিকেন লিটারেল, জে.আইএল স্ট্রাট মিলিটারি স্ট্রিম
সরকারি আধিকার ব্যবস্থাপনা শক্তিবাহীকরণ কর্মসূচি
অর্থবিভাগ, অর্থমন্ত্রণালয়

Wm. H. H. H.

শ্রোত্রম এপ্রিকিতিভি জাহ কোমর্ভিন্তির
সরকারি অধিঃ বাৎসর্য্য গিলালীকরণ কমিটি (এসিওএসএন)
অর্থবিভাগ, অর্থমন্ত্রণালয়

 (বিনিক্স জাহান নিসি)
যুগ্ম কর্মকর্তা পরিচালক (অতিরিক্ত সিনিয়র)
সরকারি আর্থিক ব্যবস্থাপনা শিকাগো কনফারেন্স
কোম্পানি জরিপ বিভাগ

Finance Ministry / Division-Finance
Agency : Finance Division
Procurement Entity Name & Code

Programme Name & Code: Strengthening Public Financial Management to Enable Service Delivery (SPFMS) 1090101-320000-204
Scheme Name: Scheme on Strengthening of State-owned Enterprises' Governance

ANNUAL PROCUREMENT PLAN
Consultant Service Individual

Package No	Description of procurement package	Unit	Total Quantity	Procurement Method	Procurement Approving Authority	Source of Funds	Total cost in Lac Taka	Time Code for Process	Advertise End	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Actual Cost (BDT)	Name of Consultant	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
SOE-S1	Sr. Consultant-Research Analysts (Independent Performance Evaluation, SOE grants and Turnaround Strategy)-1	PM	12	SIC/SSS	HOPE	GoB	46.00	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24	10			
SOE-S4	Sr. Consultant-Research Analysts (Fiscal Risks Assessment)	PM	12	SIC/SSS	HOPE	GoB	16.00	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	2-Nov-23	9-Nov-23	16-Nov-23	14			
SOE-S5	Sr. Consultant-Research Analysts (Accounting and Property Management)	PM	12	SIC/SSS	HOPE	GoB	67.62	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	2-Nov-23	9-Nov-23	16-Nov-23	14			
SOE-S8	Senior IT Consultant	PM	12	SIC/SSS	HOPE	GoB	36.80	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24	9			
SOE-S9	Consultant-Research Analysts (Independent performance Evaluation SOE grants and Turnaround Strategy)-1	PM	12	SIC/SSS	HOPE	GoB	20.70	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24	10			
SOE-S10	Consultant-Research Analysts (Independent performance Evaluation SOE grants and Turnaround Strategy)-2	PM	12	SIC/SSS	HOPE	GoB	23.00	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24	10			

মোঃ সাইফুজ্জামান
প্রোগ্রাম এনালিস্ট (সিআইটি)
প্রোগ্রাম এনালিস্ট, কো-অর্ডিনেটর
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

মোঃ তাজুল ইসলাম
প্রোগ্রাম এনালিস্ট (সিআইটি) আওতায়
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (এসপিএসএস)
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

বিলাকিস জাহান রিনি
জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Package No	Description of procurement package	Unit	Total Quantity	Procurement Method	Procurement Approving Authority	Source of Funds	Total cost in Lac Taka	Time Code for Process	Advertise Est	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total line to Contract Signature	Actual Cost (BDT)	Name of Consultant	Remarks
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
SOE-S14	Consultant-Research Analysts (Debt and Contingent Liabilities)-1	PM	12	SIC/SSS	HOPE	GoB	21.47	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				
SOE-S16	Consultant-Research Analysts (Legal, Rules & Regulations)-1	PM	12	SIC/SSS	HOPE	GoB	15.00	Planned Dates Planned Days Actual Dates Actual Days	15-Mar-25	16-Mar-25	1-Apr-25	8-Apr-25	15-Apr-25	18-Apr-25	25-Apr-25	2-May-25				
SOE-S18	Consultant-Office Management	PM	12	SIC/SSS	HOPE	GoB	19.17	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				
SOE-S19	IT Consultant (Programmer)-1	PM	12	SIC/SSS	HOPE	GoB	22.23	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				
SOE-S20	IT Consultant (Programmer)-2	PM	12	SIC/SSS	HOPE	GoB	15.00	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				
SOE-S21	IT Consultant (Programmer)-3	PM	12	SIC/SSS	HOPE	GoB	15.00	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				

Amgadali

মোঃ সামছুজ্জামীন

জুনিয়র পরামর্শক (এক্সিকিউটিভ)
পিব্রএন বিকস নিউরলি, কো-অর্ডিনেটর অ্যান্ড মনিটরিং
সরকারি অর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Amgadali

মোঃ তাজুল ইসলাম

প্রোগ্রাম এনালিস্ট অ্যান্ড কোঅর্ডিনেটর
সরকারি অর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (এসপিএফএস)
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Amgadali

(বিলকিস জাহান রিমি)

জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
সরকারি অর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Package No	Description of procurement package	Unit	Total Quantity	Procurement Method	Procurement Approving Authority	Source of Funds	Total cost in Lac Taka	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total line to Contract Signature	Actual Cost (BDT)	Name of Consultant	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
SOE-S22	IT Consultant (Programmer)-4	PM	12	SIC/SSS	HOPE	GoB	15.00	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	2-Nov-23	9-Nov-23	16-Nov-23				
SOE-S27	Junior IT Consultant (Hardware)	PM	12	SIC/SSS	HOPE	GoB	6.00	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	2-Nov-23	9-Nov-23	16-Nov-23				
SOE-S28	Junior Consultant Executive-1	PM	12	SIC/SSS	HOPE	GoB	9.20	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				
SOE-S29	Junior Consultant Executive-2	PM	12	SIC/SSS	HOPE	GoB	9.20	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				
SOE-S30	Junior Consultant Executive-3	PM	12	SIC/SSS	HOPE	GoB	8.44	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				
SOE-S31	Junior Consultant Executive-4	PM	12	SIC/SSS	HOPE	GoB	9.97	Planned Dates Planned Days Actual Dates Actual Days	N/A	N/A	N/A	N/A	N/A	21-Jun-24	3-Jul-24	5-Jul-24				
Total =							375.80													

মোঃ সামছুজ্জামান
পুলিশের পরামর্শক (এসিআইডিডি)
ফোন: ১৬৬৬৬৬৬৬, মোবাইল: ১৬৬৬৬৬৬৬
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অর্থ বিভাগ, অর্থমন্ত্রণালয়

মোঃ তাজুল ইসলাম
প্রোগ্রাম এগ্রেগেটর আফ (কোঅর্ডিনেটর)
মোবাইল: ১৬৬৬৬৬৬৬, গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অর্থ বিভাগ, অর্থমন্ত্রণালয়

মোঃ আবদুল্লাহ আল মামুন
আইটি কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
মোবাইল: ১৬৬৬৬৬৬৬, গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অর্থ বিভাগ, অর্থমন্ত্রণালয়

Ministry/Division: Ministry of Finance

Agency : Finance Division

Procuring Entity Name & Code: NA

Programme Name & Code: Strengthening Public Financial Management to Enable Service Delivery (SPFMS) 1090101-320000-200

Scheme Name: Scheme on Strengthening of State-owned Enterprises' Governance

Budget : Development

Non Consulting Service

[illegible]

১. *Surabudi*
 মোটী স্যামুভুদীন
 জুনিয়র প্রচারক (এসিকিউটিভ)
 প্রোগ্রামার বিকেন্দ্রিতার্পণ, কং. হাউসিং, আও মনিফিস্ট্রি
 সরকারি অর্থিত ব্যবস্থান। গিনিয়ানকরণ কর্মটি
 অপ্রাপ্ত, অপ্রাপ্তবান।


 মোঃ তাজুল ইসলাম
 শ্রেণীঃ এমসিএসটিআর কোর্স
 সবারাই আশীর্বাদ।
 অবিভাগ, অর্থমন্ত্রণালয়


 (বিলকিস জাহান বিন্মি)
 জাতীয় কর্মপূর্তি পরিচালক (অতিরিক্ত সচিব)
 সরকারকারি আর্থিক ব্যবস্থাপনা, শক্তি-শিল্পীকরণ কর্মসূচি
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়